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PARTIAL WAIVER OF LIEN 

AND AFFIDAVIT OF PAYMENT 
 

 

 

 The undersigned has been employed to furnish labor, services and material for the 

premises owned by Mountain Regional Water Special Service District (“Owner”) known as 

the “Mountain Regional Water Office & Maintenance Buidling” and located on or about 

5739 Paintbrush Rd., Park City, UT 84098 (the “Premises”); and 

 

            In consideration of, and upon the receipt of the sum of $548,204, the undersigned hereby 

WAIVE, RELEASE and QUITCLAIM in favor of Lender any and all lien, right of lien or claim 

of whatsoever kind or character against the Premises, including, without limitation, all buildings, 

improvements, etc., on account of any and all labor or material, or both, furnished for or 

incorporated into the Premises as completed by the undersigned, up to and including  

July 31, 2024, excepting all unpaid retention, unresolved change orders and/or claims.  The 

undersigned further warrants that it has not assigned any claims for payment or the rights to 

perfect a lien against the Premises, and that the undersigned has the right to execute this waiver 

and release. 

 

 Further, being duly sworn, the undersigned hereby WARRANTS and CERTIFIES that all 

of the subcontractors, suppliers, mechanics, and laborers engaged by the undersigned have been 

paid in full or shall be immediately paid from the proceeds of this current payment for all work 

done and services and materials furnished to said property through the date shown below.  The 

undersigned hereby AGREES to INDEMNIFY, DEFEND and HOLD HARMLESS the Owner, 

Lender and title insurance company from any and all claims by any party whatsoever based upon 

work done and/or materials furnished in connection with this construction by the undersigned 

and his subcontractors of suppliers through the date shown above. 

 

Dated August 9, 2024 

      OKLAND CONSTRUCTION CO., INC. 

 

      By: ___________________________ 

      Contractor 

      Print Name: Ben Schreiter 

State of:  Utah  

County of: Salt Lake     Dated: August 9, 2024 

 

 Subscribed and sworn to before me. 

 

      ______________________________ 

      Notary Public 

 

 
Pay Application No. 04 

 



APPLICATION AND CERTIFICATE FOR PAYMENT

TO (OWNER): MOUNTAIN REGIONAL WATER        PROJECT: MOUNTAIN REGIONAL WATER OFFICE APPLICATION NO: 5

SPECIAL SERVICE DISTRICT & MAINTENANCE BUILDING

6421 BUSINESS PARK LOOP RD. SUITE A PERIOD FROM: 7/1/2024

PARK CITY, UT 84098 PERIOD TO: 7/31/2024

ATTN: ANDY GARLAND

FROM (CONTRACTOR):   VIA ARCHITECT: CRSA

OKLAND CONSTRUCTION 175 S MAIN ST. SUITE 300 OKLAND JOB NO. 2351

1978 S WEST TEMPLE SALT LAKE CITY, UT 84111 CONTRACT DATE: 10/12/2023

SALT LAKE CITY, UT 84115 COMPLETION DATE: 9/26/2025

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet,  Document G703, is attached.

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 1 ORIGINAL CONTRACT SUM................................................................. 15,356,945.00$               

Change Orders approved in 2 Net change by Change Orders............................................................. 9,794.00$                         

previous months by Owner 3 CONTRACT SUM TO DATE................................................................... 15,366,739.00$               

TOTAL $0.00 $0.00

Approved this Month 4 TOTAL COMPLETED & STORED TO DATE....................................................... 1,083,193$                       

Number Date Approved  a.     Previous Application ............................. 506,136$                      

OCO01 8/7/2024 $9,794.00 b.     This Application............................. 577,057$                      

5 TOTAL RETAINAGE......................................................... 54,160$                             

a.     Previous Application ............................. 25,307$                        

b.     This Application............................. 28,853$                        

6 TOTAL EARNED LESS RETAINAGE.................................................... 1,029,033$                       

TOTALS $9,794.00 $0.00      (Line 4 less Line 5)

Net Change by Change Orders $9,794.00 7 LESS PREVIOUS CERTIFICATES FOR

The undersigned Contractor certifies that to the best of the Contractor's knowledge, PAYMENT (Line 6 from Previous Certificate) 480,829$                           

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been 8 CURRENT PAYMENT DUE.................................................... 548,204$                           

paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown 9 BALANCE TO FINISH, PLUS RETAINAGE...................................... 14,337,706$                     

herein is now due.      (Line 3 Less Line 6)

Contractor: OKLAND CONSTRUCTION COMPANY, INC. State of: Utah

1978 South West Temple Subscribed and sworn to before me this 9th day of August, 2024

Salt Lake City, Utah 84115 Notary Public:

My Commission expires: ___________________

By: 8/9/2024

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED $

(Attach explanation if amount certified differs from the amount applied for.  Initial all figures that are changed.)

In accordance with the Contract Documents, based on on-site observations and the ARCHITECT:

data comprising the above application, the Architect certifies to the Owner that to the

best of the Architect's knowledge, information and belief the Work has progressed as BY: Date:

indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 

the Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract.



CONTINUATION SHEET APPLICATION NO. 5  

APPLICATION AND CERTIFICATE FOR PAYMENT PERIOD TO: 31-Jul-24

A B.1 B.2 C.1 C.2 C.3 D E F                   G H I

ITEM DESCRIPTION OF WORK RESOURCE SCHEDULED TOTAL ADJUSTED MAT'L TOTAL % BALANCE RETAIN-

CODE VALUE CHANGE SCHEDULED FROM THIS STRD COMPLETED COM- TO FINISH AGE

ORDER VALUE PREVIOUS PERIOD (NOT IN & STORED PLTE (C-G)

APPLICATN D OR E) TO DATE (G/C)

(D+E+F)

01-0000 General Conditions Okland Construction 1,264,002.00        -                          1,264,002.00          143,627.00    90,287.00     -                 233,914.00     19 1,030,088.00       11,696       

02-0000 General Requirements Okland Construction 442,800.00           (42,777.00)          400,023.00             9,397.00        11,445.00     -                 20,842.00       5 379,181.00          1,042         

09-0000 Allowances 100,000.00           -                          100,000.00             -                     -                   -                 -                  0 100,000.00          -                 

10-0157 Temporary Controls Silve Leaf SWPP 29,923.00            29,923.00               6,211.00        750.00          6,961.00         23 22,962.00            348            

10-0174 Cleaning & Waste Management 8,279.00               -                          8,279.00                 -                     -                   -                 -                  0 8,279.00              -                 

10-0221 Surveys Talisman 25,000.00             -                          25,000.00               -                     5,835.00       -                 5,835.00         23 19,165.00            292            

10-0300 Concrete Cornerstone Concrete 1,417,389.00        27,475.00            1,444,864.00          -                     172,369.00   -                 172,369.00     12 1,272,495.00       8,618         

10-0510 Structural Metal Framing GEM Buildings 644,432.00           -                          644,432.00             13,133.00      115,096.00   -                 128,229.00     20 516,203.00          6,411         

10-0511 Structural Metal Framing Lundhal Ironworks CO 1,678,828.00        -                          1,678,828.00          118,349.00    144,306.00   -                 262,655.00     16 1,416,173.00       13,133       

10-0610 Rough Carpentry 53,213.00             -                          53,213.00               -                     -                   -                 -                  0 53,213.00            -                 

10-0622 Millwork Trim Art 191,000.00           -                          191,000.00             -                     -                   -                 -                  0 191,000.00          -                 

10-0721 Thermal Insulation Penguin Insulation 51,564.00             -                          51,564.00               -                     -                   -                 -                  0 51,564.00            -                 

10-0727 EIFS 68,278.00             9,200.00              77,478.00               -                     -                   -                 -                  0 77,478.00            -                 

10-0740 Roofing & Siding Panels Utah Tile & Roofing 395,672.00           -                          395,672.00             -                     -                   -                 -                  0 395,672.00          -                 

10-0746 Siding Southam and Associate 563,069.00           -                          563,069.00             -                     -                   -                 -                  0 563,069.00          -                 

10-0781 Applied Fire Protection 63,018.00             -                          63,018.00               -                     -                   -                 -                  0 63,018.00            -                 

10-0833 Coiling Doors & Grilles Miner LTD Overhead Dr 144,850.00           -                          144,850.00             -                     -                   -                 -                  0 144,850.00          -                 

10-0880 Glazing LCG Facades 563,495.00           -                          563,495.00             -                     -                   -                 -                  0 563,495.00          -                 

10-0929 Gypsum Board Daw Construction Group 361,192.00           39,839.00            401,031.00             -                     -                   -                 -                  0 401,031.00          -                 

10-0930 Tiling Metro Tile Associates 38,885.00             -                          38,885.00               -                     -                   -                 -                  0 38,885.00            -                 

10-0951 Acoustical Ceilings K & L Acoustic and Dr 610,170.00           -                          610,170.00             -                     -                   -                 -                  0 610,170.00          -                 

10-0968 Carpeting Designteam, INC 138,240.00           (74,495.00)          63,745.00               -                     -                   -                 -                  0 63,745.00            -                 

10-0991 Painting Fischer Painting, INC 166,845.00           -                          166,845.00             -                     -                   -                 -                  0 166,845.00          -                 

10-0997 Special Coatings Stewart Specialty -                            74,495.00            74,495.00               -                     -                   -                 -                  0 74,495.00            -                 

10-1000 Specialties Rex W. Williams & Son 34,704.00             -                          34,704.00               -                     -                   -                 -                  0 34,704.00            -                 

10-1014 Signage Allotech 22,239.00             3,689.00              25,928.00               -                     -                   -                 -                  0 25,928.00            -                 

10-1022 Partitions Alder Sales Corporation 18,817.00             -                          18,817.00               -                     -                   -                 -                  0 18,817.00            -                 

10-1073 Protective Covers 70,000.00             -                          70,000.00               -                     -                   -                 -                  0 70,000.00            -                 

10-1075 Flagpoles 5,188.00               -                          5,188.00                 -                     -                   -                 -                  0 5,188.00              -                 

10-1130 Residential Equipment Duerdens Appliance 36,523.00             -                          36,523.00               -                     -                   -                 -                  0 36,523.00            -                 

10-1224 Window Shaded Scottco Blinds, INC 24,135.00             -                          24,135.00               -                     -                   -                 -                  0 24,135.00            -                 

10-2100 Fire Suppression Halo Fire Protection 128,428.00           -                          128,428.00             -                     5,000.00       -                 5,000.00         4 123,428.00          250            

10-2200 Plumbing Bingham Plumbing & Mechanical 347,433.00           -                          347,433.00             -                     -                   -                 -                  0 347,433.00          -                 

10-2300 HVAC Atlas Sheet Metal 493,325.00           -                          493,325.00             -                     -                   -                 -                  0 493,325.00          -                 

10-2600 Electrical Peerless Electric LLC 1,672,064.00        42,777.00            1,714,841.00          -                     -                   -                 -                  0 1,714,841.00       -                 

10-2624 Switchboards & Panelboards Codale Electric 96,959.00             -                          96,959.00               -                     -                   -                 -                  0 96,959.00            -                 

10-3210 Bases, Ballasts, & Paving BH, INC. 243,046.00           -                          243,046.00             -                     -                   -                 -                  0 243,046.00          -                 

10-3231 Fences & Gates The Temp Fence Guys 359,386.00           -                          359,386.00             -                     -                   -                 -                  0 359,386.00          -                 

10-3233 Site Furnishings 17,743.00             -                          17,743.00               -                     -                   -                 -                  0 17,743.00            -                 

10-3280 Irrigation Sinc Constructors CO 441,635.00           -                          441,635.00             -                     -                   -                 -                  0 441,635.00          -                 

10-3300 Utilities Wardell Brothers Cons 890,847.00           (100,926.00)        789,921.00             49,966.00      -                   -                 49,966.00       6 739,955.00          2,498         

90-5000 General Liability Insurance Okland Construction 144,355.00           92.00                   144,447.00             4,758.00        5,424.00       -                 10,182.00       7 134,265.00          509            

90-5400 Sub Default Insurance Okland Construction 168,926.00           108.00                 169,034.00             5,567.00        6,348.00       -                 11,915.00       7 157,119.00          596            

90-5900 Surety Bonds Okland Construction 79,856.00             51.00                   79,907.00               79,856.00      -                   -                 79,856.00       100 51.00                   3,993         

95-0000 Pre-Construction Services Okland Construction 57,557.00             -                          57,557.00               57,557.00      -                   -                 57,557.00       100 -                       2,878         

98-0000 Warranty Okland Construction 15,357.00             -                          15,357.00               -                     -                   -                 -                  0 15,357.00            -                 

99-1000 Fee Okland Construction 537,493.00           343.00                 537,836.00             17,715.00      20,197.00     -                 37,912.00       7 499,924.00          1,896         

99-3000 Contractors Contingency Okland Construction 460,708.00           -                          460,708.00             -                     -                   -                 -                  0 460,708.00          -                 

TOTALS 15,356,945.00$    9,794.00$            15,366,739.00$      506,136.00$  577,057.00$ -$               ########### 7 14,283,546.00$   54,160$     

  WORK COMPLETED
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2351 MOUNTAIN REGIONAL WATER CAMPUS

FOR PERIOD 07-01-2024 TO  07-31-2024

                    Acct                                   Vendor/                                                                            Debit  Credit

              Cat   Date    Description                    Emp/Eqpt   Vendor/Equipment           Invoice #            Units         Amount   Account Account

                                                           Number     Name

2351

       10 *****SUBCONTRACTED WORK*****

       10-0157 TEMPORARY CONTROLS

              M   07-26-24  COMPLIANCE SERVICES JULY 2024  79070      SILVER LEAF SWPPP, INC.    10386                               750.00   252.00       

                                                                           ****         Category M   Total              .00*         750.00*

                                                                           ****    Cost Code 10-0157 Total              .00*         750.00*

       10-0221 SURVEYS

              S   07-31-24  BILLING - JUL24                83154      TALISMAN CIVIL CONSULTANT  2351-01-25%                       5,835.00   253.00       

                                                                           ****         Category S   Total              .00*       5,835.00*

                                                                           ****    Cost Code 10-0221 Total              .00*       5,835.00*

       10-0300 CONCRETE

              S   07-31-24  BILLING - JUN24                15710      CORNERSTONE CONCRETE LLC   2351-01-07%                      95,028.00   253.00       

                  07-31-24  BILLING - JUL24                15710      CORNERSTONE CONCRETE LLC   2351-02-12%                      77,341.00   253.00       

                                                                           ****         Category S   Total              .00*     172,369.00*

                                                                           ****    Cost Code 10-0300 Total              .00*     172,369.00*

       10-0510 STRUCTURAL METAL FRAMING

              S   07-31-24  BILLING - JUL24                30729      GEM BUILDINGS              2351-03-20%                     115,096.00   253.00       

                                                                           ****         Category S   Total              .00*     115,096.00*

                                                                           ****    Cost Code 10-0510 Total              .00*     115,096.00*

       10-0511 STRUCTURAL METAL FRAMING

              S   07-31-24  BILLING - JUL24                53665      LUNDAHL IRONWORKS COMPANY  2351-02-16%                     144,306.00   253.00       

                                                                           ****         Category S   Total              .00*     144,306.00*

                                                                           ****    Cost Code 10-0511 Total              .00*     144,306.00*

       10-2100 FIRE SUPPRESSION

              S   07-31-24  BILLING - JUL24                33989      HALO FIRE PROTECTION, LLC  2351-01-04%                       5,000.00   253.00       

                                                                           ****         Category S   Total              .00*       5,000.00*

                                                                           ****    Cost Code 10-2100 Total              .00*       5,000.00*

                                                                           ****         Pay Item 10  Total              .00*     443,356.00*

                                                                           ****             Job 2351 Total              .00*     443,356.00*



INVOICE
Bill To
Ben Schreiter
Okland Construction
1978 S. West Temple
Salt Lake City, UT 84115

Inv. # 3918
Date 07-13-2024
Period 05-01-2024 - 06-29-2024
Due 07-13-2024

Project 24-080-00 - Okland - MRWC
Construction Staking

Okland Project No. 2351

PROJECT SUMMARY
DESCRIPTION BUDGET BILLED CURRENT COMPLETE REMAINING

1 - Mobilization/Control $1,720.00 $0.00 $1,720.00 100.0% $0.00

2 - Limit of Disturbance $1,620.00 $0.00 $0.00 0.0% $1,620.00

3 - Utilities $5,060.00 $0.00 $1,265.00 25.0% $3,795.00

4 - Curb & Gutter/Walk $5,780.00 $0.00 $0.00 0.0% $5,780.00

5 - Light Poles $1,720.00 $0.00 $0.00 0.0% $1,720.00

6 - Dumpster Enclosure $630.00 $0.00 $0.00 0.0% $630.00

7 - Pond/Berms $1,260.00 $0.00 $0.00 0.0% $1,260.00

8 - Building Control (Shop, Admin, Mat Storage) $5,700.00 $0.00 $2,850.00 50.0% $2,850.00

Fee Total $23,490.00 $0.00 $5,835.00 24.8% $17,655.00

Project Total $23,490.00 $0.00 $5,835.00 24.8% $17,655.00

AMOUNT DUE $5,835.00

Please Send Payment To
Talisman Civil Consultants, LLC
1588 South Main Street Ste. 200
Salt Lake City, UT 84115

Labor Subtotal $5,835.00

Direct Expenses Subtotal $0.00

Invoice Total $5,835.00
AMOUNT DUE $5,835.00

Talisman Civil Consultants, LLC | 1588 South Main Street Ste. 200, Salt Lake City, UT 84115
1 of 1



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT 

 
 

 
Property Name: 

Property Location: 

Undersigned's Customer: 

Invoice/Pay App Number: 

Payment Amount:     

  

 
MOUNTAIN REGIONAL WATER OFFICE & MAINTENANCE BUILDING 

PARK CITY, UT 

Okland Construction Company, Inc.  

     24-080.00.3918

 
 

 
To the extent provided below, this document becomes effective to release and the undersigned is considered to 

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens, 

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment right 

the undersigned has on the above described Property once: 

 
(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned; 

and 
(2) the check is paid by the depository institution on which it is drawn. 

 
This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work, 

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are 

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount. This waiver and 

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed 
items and claims; or items furnished or invoiced after the Payment Period. 

 
The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from 

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and 

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of 
this waiver and release. 

 
 

 
Acknowledged, affirmed and subscribed by the undersigned. 

 
Dated:    

 
 
 

(Signature) 

 
Payment Period: 

 
Thru 

 
6/29/2024 

 

Talisman Civil Consultants 
(Company Name) 

 

$5,835.00

7/23/2024



From:

To: 1978 South West Temple

Salt Lake City, Utah 84115

Phone: (801) 486-0144

PROJECT:

VENDOR #:

COST CODE:

1. Original Contract Amount 1,417,389.00$              

2. Approved Contract Supplements -$                              

3. Adjusted Contract Amount 1,417,389.00$              

4. Work Completed on Contract to Date 172,369.00$                 12% to date

5. Less Amount Retained 8,618.45$                     5% Retainage

6. Total Work Completed Less Retention 163,750.55$                 

7. Less Previous Payment Requests 90,276.60$                   Discounts Offered:

8. AMOUNT DUE THIS REQUEST 73,473.95$                   % or $ by

% or $ by

(Requests are due by the 20th of the Month) % or $ by

Subscribed and sworn before me this

________ day of ________________ 20____.

Subcontractor

Notary Public

By:

Authorized Signature

Title:

Date: 

PAYMENT REQUEST FORM

STATEMENT OF CONTRACT AMOUNT

PROGRESS BILLING

Subcontractor hereby certifies that the work performed and the materials and equipment supplied to date, as shown on the above, represent the actual value of 

accomplishment under the terms of the Contract (and all authorized changes thereto) between Okland Construction Company, Inc. (Okland) and the undersigned, 

relating to the above-referenced project.

Subcontractor further certifies that (1) it has paid all of its subcontractors and suppliers for all services, materials, and equipment covered by the previous payments 

received from Okland, and (2) it has complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far 

as applicable to the performance of the Contract.

Cornerstone Concrete

800 S Main St

Pleasant Grove, Utah 84062

Mountain Regional Water Campus

7/20/2024

2

7/31/2024

Cornerstone Concrete

Project Manager

In consideration of the payments received, and upon receipt of the payment of this Pay Request, Subcontractor hereby waives, releases, and forever discharges 

Okland, Okland’s surety, if any, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs, legal 

representatives, and assignees may now have or that might subsequently accrue arising out of or in any manner connected with, directly or indirectly, labor 

performed, or any other work performed on the above-referenced project.

PAYMENT 

REQUEST NO.:

CERTIFICATE OF THE SUBCONTRACTOR

PERIOD 

ENDING DATE:

Page 1 of 2



CONTINUATION SHEET PAYMENT REQUEST NO.: 2

PAYMENT REQUEST FORM PERIOD ENDING DATE: 7/31/2024

A C C.2 C.3 D E G H

DESCRIPTION OF WORK ORIGINAL SUPPLEMENTS ADJUSTED TOTAL % BALANCE RETAIN-

CONTRACT CONTRACT FROM THIS COMPLETED COM- TO FINISH AGE

AMOUNT AMOUNT PREVIOUS PERIOD & STORED PLETE (C-F)

APPLICATN TO DATE (F/C)

(D+E)

1. Footings 284,167.00$           284,167.00$           49,248.00$         58,470.00$         107,718.00$           38% 176,449.00$           5,385.90$           

2. Foundations 308,163.00$           308,163.00$           18,871.00$         18,871.00$             6% 289,292.00$           943.55$              

3. Slab on Grade 194,917.00$           194,917.00$           -$                        0% 194,917.00$           -$                   

4. Slab on Metal Deck 12,476.00$             12,476.00$             -$                        0% 12,476.00$             -$                   

5. Rebar 171,741.00$           171,741.00$           45,780.00$         45,780.00$             27% 125,961.00$           2,289.00$           

6. Site 445,925.00$           445,925.00$           -$                        0% 445,925.00$           -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

SUBTOTAL: 1,417,389.00$        -$                      1,417,389.00$        95,028.00$         77,341.00$         172,369.00$           12% 1,245,020.00$        8,618.45$           

#01 - -$                        -$                        0% -$                        -$                   

F

APPROVED GENERATED SUPPLEMENTS

WORK COMPLETED

Page 2 of 2



#02 - -$                        -$                        0% -$                        -$                   

#03 - -$                        -$                        0% -$                        -$                   

#04 - -$                        -$                        0% -$                        -$                   

#05 - -$                        -$                        0% -$                        -$                   

#06 - -$                        -$                        0% -$                        -$                   

#07 - -$                        -$                        0% -$                        -$                   

#08 - -$                        -$                        0% -$                        -$                   

#09 - -$                        -$                        0% -$                        -$                   

#10 - -$                        -$                        0% -$                        -$                   

#11 - -$                        -$                        0% -$                        -$                   

#12 - -$                        -$                        0% -$                        -$                   

#13 - -$                        -$                        0% -$                        -$                   

#14 - -$                        -$                        0% -$                        -$                   

#15 - -$                        -$                        0% -$                        -$                   

SUBTOTAL: -$                      -$                        -$                   -$                   -$                        0% -$                        -$                   

TOTALS 1,417,389.00$        -$                      1,417,389.00$        95,028.00$         77,341.00$         172,369.00$           12% 1,245,020.00$        8,618.45$           

Date Submitted Amount

-$                   

Submitted Subcontract Scope Changes Awaiting Review, Modification, Approval, or Rejection

Subcontractor Reference No. and Description of the Scope Change

SUBTOTAL:
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UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name:

Property Location:

Undersigned's Customer:

Invoice/Pay App Number: 02

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment 

rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________7/20/2024

(Company Name)

By:

Its: Sam Quilter/ Project Manager

(Title)

$73,474

7/31/2024

Cornerstone Concrete

Summit Vista RB1.5

Taylorsville, UT

Okland-Zwick Construction



From:

To: 1978 South West Temple

Salt Lake City, Utah 84115

Phone: (801) 486-0144

PROJECT:

VENDOR #:

COST CODE:

1. Original Contract Amount 1,417,389.00$              

2. Approved Contract Supplements -$                              

3. Adjusted Contract Amount 1,417,389.00$              

4. Work Completed on Contract to Date 95,028.00$                   7% to date

5. Less Amount Retained 4,751.40$                     5% Retainage

6. Total Work Completed Less Retention 90,276.60$                   

7. Less Previous Payment Requests -$                              Discounts Offered:

8. AMOUNT DUE THIS REQUEST 90,276.60$                   % or $ by

% or $ by

(Requests are due by the 20th of the Month) % or $ by

Subscribed and sworn before me this

________ day of ________________ 20____.

Subcontractor

Notary Public

By:

Authorized Signature

Title:

Date: 6/20/2024

1

6/30/2024

Cornerstone Concrete

Project Manager

In consideration of the payments received, and upon receipt of the payment of this Pay Request, Subcontractor hereby waives, releases, and forever discharges 

Okland, Okland’s surety, if any, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs, legal 

representatives, and assignees may now have or that might subsequently accrue arising out of or in any manner connected with, directly or indirectly, labor 

performed, or any other work performed on the above-referenced project.

PAYMENT 

REQUEST NO.:

CERTIFICATE OF THE SUBCONTRACTOR

PERIOD 

ENDING DATE:

PAYMENT REQUEST FORM

STATEMENT OF CONTRACT AMOUNT

PROGRESS BILLING

Subcontractor hereby certifies that the work performed and the materials and equipment supplied to date, as shown on the above, represent the actual value of 

accomplishment under the terms of the Contract (and all authorized changes thereto) between Okland Construction Company, Inc. (Okland) and the undersigned, 

relating to the above-referenced project.

Subcontractor further certifies that (1) it has paid all of its subcontractors and suppliers for all services, materials, and equipment covered by the previous payments 

received from Okland, and (2) it has complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far 

as applicable to the performance of the Contract.

Cornerstone Concrete

800 S Main St

Pleasant Grove, Utah 84062

Mountain Regional Water Campus
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CONTINUATION SHEET PAYMENT REQUEST NO.: 1

PAYMENT REQUEST FORM PERIOD ENDING DATE: 6/30/2024

A C C.2 C.3 D E G H

DESCRIPTION OF WORK ORIGINAL SUPPLEMENTS ADJUSTED TOTAL % BALANCE RETAIN-

CONTRACT CONTRACT FROM THIS COMPLETED COM- TO FINISH AGE

AMOUNT AMOUNT PREVIOUS PERIOD & STORED PLETE (C-F)

APPLICATN TO DATE (F/C)

(D+E)

1. Footings 284,167.00$           284,167.00$           49,248.00$         49,248.00$             17% 234,919.00$           2,462.40$           

2. Foundations 308,163.00$           308,163.00$           -$                        0% 308,163.00$           -$                   

3. Slab on Grade 194,917.00$           194,917.00$           -$                        0% 194,917.00$           -$                   

4. Slab on Metal Deck 12,476.00$             12,476.00$             -$                        0% 12,476.00$             -$                   

5. Rebar 171,741.00$           171,741.00$           45,780.00$         45,780.00$             27% 125,961.00$           2,289.00$           

6. Site 445,925.00$           445,925.00$           -$                        0% 445,925.00$           -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

SUBTOTAL: 1,417,389.00$        -$                      1,417,389.00$        -$                   95,028.00$         95,028.00$             7% 1,322,361.00$        4,751.40$           

#01 - -$                        -$                        0% -$                        -$                   

WORK COMPLETED

F

APPROVED GENERATED SUPPLEMENTS
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#02 - -$                        -$                        0% -$                        -$                   

#03 - -$                        -$                        0% -$                        -$                   

#04 - -$                        -$                        0% -$                        -$                   

#05 - -$                        -$                        0% -$                        -$                   

#06 - -$                        -$                        0% -$                        -$                   

#07 - -$                        -$                        0% -$                        -$                   

#08 - -$                        -$                        0% -$                        -$                   

#09 - -$                        -$                        0% -$                        -$                   

#10 - -$                        -$                        0% -$                        -$                   

#11 - -$                        -$                        0% -$                        -$                   

#12 - -$                        -$                        0% -$                        -$                   

#13 - -$                        -$                        0% -$                        -$                   

#14 - -$                        -$                        0% -$                        -$                   

#15 - -$                        -$                        0% -$                        -$                   

SUBTOTAL: -$                      -$                        -$                   -$                   -$                        0% -$                        -$                   

TOTALS 1,417,389.00$        -$                      1,417,389.00$        -$                   95,028.00$         95,028.00$             7% 1,322,361.00$        4,751.40$           

Date Submitted Amount

-$                   SUBTOTAL:

Submitted Subcontract Scope Changes Awaiting Review, Modification, Approval, or Rejection

Subcontractor Reference No. and Description of the Scope Change
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UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name:

Property Location:

Undersigned's Customer:

Invoice/Pay App Number: 01

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment 

rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________6/20/2024

(Company Name)

By:

Its: Sam Quilter/ Project Manager

(Title)

$90,277

6/30/2024

Cornerstone Concrete

Summit Vista RB1.5

Taylorsville, UT

Okland-Zwick Construction









Exhibit C

PAYMENT REQUEST FORM

From: To: OKLAND CONSTRUCTION COMPANY, INC.

Address 1978 S. WEST TEMPLE

SALT LAKE CITY, UT 84115

Phone Submit to Zak.Day@okland.com

Fax by the 20th of the month.

Email

Project Job No. 2351

Request No. 01 Cost Code 2100

Period Ending 7/31/2024 Vendor No. 33989

STATEMENT OF CONTRACT AMOUNT

1. Original Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2. Approved Subcontract Supplements: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

3. Adjusted Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

PROGRESS BILLING

4. Work Completed on Subcontract to Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .4% Discounts Offered:

5. Less Amount Retained: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .5% % or $ Pmt. by

6. Total Work Completed Less Retention: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by

7. Less Previous Requests for Payment: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by

8. Amount Due This Request: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

NOTE: Requests are due by the 20
th

 of the month.

 Subscribed and sworn before me this

_________day of_____________, 20_____.

Subcontractor

Notary Public__________________________

Authorized Signature

MESA, AZ 85205

4811 E JULEP ST. #124

HALO FIRE PROTECTION, LLC

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the

Contractor, to (1) all my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents. I

further certify I have complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as

applicable to the performance of the Contract.

128,428$            

5,000$               

250$                  

MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

In consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever

discharges the Contractor, the Contractor’s surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned,

his or her heirs, legal representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any

manner connected with, directly or indirectly, labor performed, or any other work performed on the above referenced project.

(480) 464-8768

(480) 325-2280

4,750$               

4,750$               

CERTIFICATE OF THE SUBCONTRACTOR

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment

under the terms of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the

"Contractor") and the undersigned, relating to the above referenced project.

128,428$            

-$                  

18           July              24 Halo Fire Protection



SUBCONTRACTOR: HALO FIRE PROTECTION, LLC APPLICATION NUMBER: 01

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 7/18/2024

PERIOD FROM: 7/1/2024

CONTINUATION SHEET (AIA G703 Format) TO: 7/31/2024

BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Sprinkler Admin 61,670                      -                     61,670                      -                         2,500                      -                         2,500                    4% 59,170                  125                      

02 Sprinkler Shop 66,758                     -                     66,758                     -                         2,500                      -                         2,500                    4% 64,258                 125                      

03 -                          -                     -                          -                         -                         -                         -                       -                      -                      

04 -                          -                     -                          -                         -                         -                         -                       -                      -                      

05 -                          -                     -                          -                         -                         -                         -                       -                      -                      

06 -                          -                     -                          -                         -                         -                         -                       -                      -                      

07 -                          -                     -                          -                         -                         -                         -                       -                      -                      

08 -                          -                     -                          -                         -                         -                         -                       -                      -                      

09 -                          -                     -                          -                         -                         -                         -                       -                      -                      

10 -                          -                     -                          -                         -                         -                         -                       -                      -                      

11 -                          -                     -                          -                         -                         -                         -                       -                      -                      

12 -                          -                     -                          -                         -                         -                         -                       -                      -                      

13 -                          -                     -                          -                         -                         -                         -                       -                      -                      

14 -                          -                     -                          -                         -                         -                         -                       -                      -                      

15 -                          -                     -                          -                         -                         -                         -                       -                      -                      

16 -                          -                     -                          -                         -                         -                         -                       -                      -                      

17 -                          -                     -                          -                         -                         -                         -                       -                      -                      

18 -                          -                     -                          -                         -                         -                         -                       -                      -                      

19 -                          -                     -                          -                         -                         -                         -                       -                      -                      

20 -                          -                     -                          -                         -                         -                         -                       -                      -                      

21 -                          -                     -                          -                         -                         -                         -                       -                      -                      

TOTAL THIS PAGE 128,428                  -                   128,428                  -                       5,000                    -                       5,000                  4% 123,428              250                    



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Property Location: 5739 PAINTBRUSH RD., PARK CITY, UT 84098

Undersigned's Customer: OKLAND CONSTRUCTION COMPANY, INC.

Invoice/Pay App Number: 01

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6-505 related to payment rights

the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________

(Company Name)

By:

Its:

(Title)

$4,750

7/31/2024

HALO FIRE PROTECTION, LLC07/18/2024

Vice President










