
 

To:   Mountain Regional Water Administrative Control Board Members 

From:   Sam Grenlie, District Engineer 

  Jessica DiCaprio, Staff Engineer 

Date:   October 23rd, 2025 

Re:  Engineering and Development Department Update 

 

OVERVIEW OF PAST MONTH:  

1. Engineering and Capital Projects 

a. Capital Projects 

i. Matterhorn Terrace Water Line Replacement: Mountain 

Regional's portion of the project has reached Substantial 

Completion. Punch list items remain to hit Final Completion with the 

contractor, Geneva Rock. This was a very challenging project at the 

top of Summit Park resulting in ~1,700 feet of new water line.  

ii. Browns Canyon Connection Betterment: The new water lines 

have successfully passed all pressure tests. Work has now begun 

on the two required pressure-reducing stations for the 12 inch water 

line through the south portion of Promontory. 

iii. Old Ranch Road Loops: Demands have decreased across the 

District to accommodate the necessary 12-hour shut down of the 

Old Ranch Transmission Line. This is a result of the weather 

conditions and a significant outreach effort by District Customer 

Service to large water users. Thrust blocks to restrain the vertical 

loops are under construction as of October 16th.  

iv. Atkinson Well 2 ASR: The well experienced a pump motor failure. 

In conjunction with the pump replacement the injection line for the 

proposed ASR project is also going to be constructed during pump 

and sounder tube replacement. 

  



2. Water Quality

a. Signal Hill Water Treatment Plant (SHWTP) Optimization Project: is

currently transitioning to 60% design.

i. The formal agreement with the selected membrane supplier, H2O

Innovations, is in its final stages. Legal terms have been

successfully negotiated, and the project team is now resolving the

final technical exceptions to the contract documents.

ii. With the membrane supplier selected, the project has officially

moved into the 60% design phase. The engineering team is

targeting mid-December 2025 for the delivery of the 60% design

package to the District for review. A presentation will also be given

to the Board at this time.

3. District Analysis, Development, and Miscellaneous

a. Enterprise Asset Management (EAM) Implementation: Weekly

refinement meetings with the Operations team have been productive.

Based on their positive feedback and successful use of the test

environment, Phase 1 of the new EAM system is scheduled to "Go Live" in

November.

b. American Water Works Association (AWWA) Conference: The District

was well-represented at the annual AWWA Intermountain Section

conference in Vernal.

c. 2026 Budget Finalized: As per last month's focus, the Engineering

Department has finalized and submitted its 2026 budget requests for

design, construction, and general engineering tasks.

FOCUS FOR NEXT MONTH: 

1. Oversee active construction, ensuring work proceeds on schedule and managing 
any field-related issues on Old Ranch Road.

2. Support the official launch of the new EAM system during November and 
continue to build functionality.

3. Finalize punch list items for the Matterhorn Terrace Water Line Replacement 
project.


