
 

To:   Mountain Regional Water Administrative Control Board Members 

From:   Sam Grenlie, District Engineer 

  Jessica DiCaprio, Staff Engineer 

Date:   November 20th, 2025 

Re:  Engineering and Development Department Update 

 

1. Capital Construction Projects 

a. Annual Capital Project Summary: 

A full summary of 2025 construction activity is provided in the 

accompanying Annual Capital Project Summary document included in this 

month’s Board Packet. 

b. Old Ranch Road Loops – on hold: 

Installation of the Old Ranch transmission line loops has been delayed 

indefinitely due to a dispute between a developer and property owner that 

has halted the associated drainage and box culvert relocation being 

managed by Summit County. 

Thrust blocks for the future loops have been constructed, and District 

crews are prepared to proceed once the County finalizes an agreement 

between the involved parties. 

2. Design and Planning Projects 

a. Signal Hill Water Treatment Plant (SHWTP) Optimization Project – 

60% Design in progress: 

i. Membrane Procurement: 

The District seeks Board approval to execute the procurement 

agreement with H2O Innovation (see Consent Agenda 

memorandum). This early procurement allows for integrating 

supplier specifications into the 60% design. 



ii. Design Task Order Amendment: 

An amendment to Carollo Engineers’ Task Order No. 3 is also 

recommended for approval. This amendment removes redundant 

scope from the prior contract and adds new design tasks identified 

during the 30% design effort. See the Consent Agenda for details. 

iii. Design Schedule: 

The 60% design submittal has been rescheduled from mid-

December to early February due to the submittals required from the 

membrane supplier. The project schedule has been restructured to 

maintain overall delivery with only a three-week total delay. 

3. Water Quality and Production 

a. Production Reporting: 

A new monthly Production Report section is being introduced to provide 

summary statistics on water production, treatment efficiency, and trends. 

Please refer to the attached memorandum in this month’s Board Packet 

for details and the initial dataset. 

4. Programs, Planning and Initiatives 

a. Hydrogeology RSOQ: 

A Request for Statement of Qualifications (RSOQ) for Hydrogeologic 

Services was released in early November. The District intends to 

prequalify two firms for on-call support. 

b. 2025 Water Conservation Plan: 

The final draft of the District’s 2025 Water Conservation Plan was 

completed in late October and will be presented to the Board this month 

for review and adoption. 

5. Development 

a. Active Construction and Inspections: 

Browns Canyon Connection, extending Painted Valley Pass through 

Promontory to Browns Canyon is requiring oversight at the edge of the 

District. The Capital Project Summary also touches this project. 



Deer Ridge, located in Silver Creek Village (SCV), is moving onto lateral 

and meter pit construction with oversight from Engineering and Customer 

Service. This is a 114 lot subdivision on the east boundary of SCV. 

6. Focus for Next Month: 

a. Continue implementation of the Enterprise Asset Management (EAM) 

system and coordinate with Jacobs on expanded asset management 

planning and level-of-service development. 

b. Coordinate end-of-year workloads and schedules with reduced staffing 

during the holiday season. 

c. Transition into 2026 Capital Projects, including: 

i. Old Ranch Well 17 

ii. Canyons Tank Replacement 

iii. Atkinson Well 2 Aquifer Storage & Recovery 


