




CONTINUATION SHEET APPLICATION NO. 19  

APPLICATION AND CERTIFICATE FOR PAYMENT PERIOD TO: 30-Sep-25

A B.1 B.2 C.1 C.2 C.3 D E F                   G H I

ITEM DESCRIPTION OF WORK RESOURCE SCHEDULED TOTAL ADJUSTED MAT'L TOTAL % BALANCE RETAIN-

CODE VALUE CHANGE SCHEDULED FROM THIS STRD COMPLETED COM- TO FINISH AGE

ORDER VALUE PREVIOUS PERIOD (NOT IN & STORED PLTE (C-G)

APPLICATN D OR E) TO DATE (G/C)

(D+E+F)

01-0000 General Conditions Okland Construction 1,264,002.00         -                           1,264,002.00           1,069,786.00     61,989.00            -                    1,131,775.00         90 132,227.00                56,589        

02-0000 General Requirements Okland Construction 442,800.00            (65,469.11)           377,330.89              127,357.00        19,241.00            -                    146,598.00            39 230,732.89                7,330          

06-0000 Okland Perform Items 27,429.11            27,429.11                26,607.00          5,434.00              -                    32,041.00              117 (4,611.89)                   1,602          

09-0000 Allowances 100,000.00            -                           100,000.00              67,905.00          19.00                   -                    67,924.00              68 32,076.00                  3,396          

10-0157 Temporary Controls Silve Leaf SWPP 29,923.00            29,923.00                19,370.00          4,793.00              24,163.00              81 5,760.00                    1,208          

10-0174 Cleaning & Waste Management 8,279.00                -                           8,279.00                  -                          -                           -                    -                         0 8,279.00                    -                  

10-0221 Surveys Talisman 25,000.00              -                           25,000.00                30,300.00          3,125.00              -                    33,425.00              134 (8,425.00)                   1,671          

10-0300 Concrete Cornerstone Concrete 1,417,389.00         85,768.00            1,503,157.00           1,436,274.00     53,086.00            -                    1,489,360.00         99 13,797.00                  74,468        

10-0510 Structural Metal Framing GEM Buildings 644,432.00            56,634.00            701,066.00              683,004.00        -                           -                    683,004.00            97 18,062.00                  34,150        

10-0511 Structural Metal Framing Lundhal Ironworks CO 1,678,828.00         164,220.00          1,843,048.00           1,827,514.00     -                           -                    1,827,514.00         99 15,534.00                  91,376        

10-0610 Rough Carpentry 53,213.00              (48,867.00)           4,346.00                  1,088.00             -                           -                    1,088.00                25 3,258.00                    54               

10-0622 Millwork Trim Art 191,000.00            4,000.00              195,000.00              176,493.00        18,507.00            -                    195,000.00            100 -                             9,750          

10-0721 Thermal Insulation Penguin Insulation 51,564.00              (9,551.00)             42,013.00                39,451.00          -                           -                    39,451.00              94 2,562.00                    1,973          

10-0727 EIFS WeatherSealed INC 68,278.00              (29,826.00)           38,452.00                29,252.00          9,200.00              -                    38,452.00              100 -                             1,923          

10-0740 Roofing & Siding Panels Utah Tile & Roofing 395,672.00            (11,313.00)           384,359.00              364,369.00        12,810.00            -                    377,179.00            98 7,180.00                    18,859        

10-0746 Siding Built Exteriors 563,069.00            143,000.00          706,069.00              685,915.00        20,154.00            706,069.00            100 -                             35,303        

10-0810 Door & Frames Beacon Commercial Door 63,018.00              2,406.00              65,424.00                62,753.00          982.00                 63,735.00              97 1,689.00                    3,187          

10-0833 Coiling Doors & Grilles Miner LTD Overhead Dr 144,850.00            21,586.00            166,436.00              140,169.00        25,419.00            -                    165,588.00            99 848.00                       8,279          

10-0880 Glazing LCG Facades 563,495.00            44,258.00            607,753.00              580,867.00        -                           -                    580,867.00            96 26,886.00                  29,043        

10-0929 Gypsum Board Daw Construction Group 361,192.00            79,552.00            440,744.00              421,504.00        -                           -                    421,504.00            96 19,240.00                  21,075        

10-0930 Tiling Metro Tile Associates 38,885.00              7,853.00              46,738.00                40,106.00          -                           -                    40,106.00              86 6,632.00                    2,005          

10-0951 Acoustical Ceilings K & L Acoustic and Dr 610,170.00            (67,184.00)           542,986.00              496,070.00        -                           -                    496,070.00            91 46,916.00                  24,804        

10-0968 Carpeting Designteam, INC 138,240.00            (65,040.00)           73,200.00                -                          62,355.00            -                    62,355.00              85 10,845.00                  3,118          

10-0991 Painting Fischer Painting, INC 166,845.00            5,765.00              172,610.00              146,195.00        -                           -                    146,195.00            85 26,415.00                  7,310          

10-0997 Special Coatings Stewart Specialty -                             76,048.00            76,048.00                18,929.00          57,119.00            -                    76,048.00              100 -                             3,802          

10-1000 Specialties Rex W. Williams & Son 34,704.00              1,967.00              36,671.00                27,953.00          1,471.00              -                    29,424.00              80 7,247.00                    1,471          

10-1014 Signage Allotech 22,239.00              5,361.00              27,600.00                -                          -                           -                    -                         0 27,600.00                  -                  

10-1022 Partitions Alder Sales Corporation 18,817.00              774.00                 19,591.00                17,710.00          1,881.00              19,591.00              100 -                             980             

10-1050 Storage Specialties Jorgenson Companies 8,488.00              8,488.00                  -                          -                           -                    -                         0 8,488.00                    -                  

10-1073 Protective Covers 70,000.00            70,000.00                -                          -                           -                    -                         0 70,000.00                  -                  

10-1075 Flagpoles Colonial Flag & Specialty -                             5,427.00              5,427.00                  -                          -                           -                    -                         0 5,427.00                    -                  

10-1130 Residential Equipment Duerdens Appliance 36,523.00              27,323.00            63,846.00                10,850.00          -                           -                    10,850.00              17 52,996.00                  543             

10-1224 Window Shaded Scottco Blinds, INC 24,135.00              1,720.00              25,855.00                -                          -                           -                    -                         0 25,855.00                  -                  

10-2100 Fire Suppression Halo Fire Protection 128,428.00            7,109.00              135,537.00              132,454.00        3,083.00              -                    135,537.00            100 -                             6,777          

10-2200 Plumbing Bingham Plumbing & Mechanical 347,433.00            18,738.00            366,171.00              354,547.00        11,624.00            -                    366,171.00            100 -                             18,309        

10-2300 HVAC Atlas Sheet Metal 493,325.00            27,227.00            520,552.00              484,341.00        12,815.00            -                    497,156.00            96 23,396.00                  24,858        

10-2600 Electrical Peerless Electric LLC 1,769,023.00         27,077.00            1,796,100.00           1,552,341.00     1,500.00              -                    1,553,841.00         87 242,259.00                77,692        

10-2624 Switchboards & Panelboards Codale Electric -                             103,989.00          103,989.00              96,959.00          -                           -                    96,959.00              93 7,030.00                    4,848          

10-3210 Bases, Ballasts, & Paving BH, INC. 243,046.00            27,079.00            270,125.00              -                           -                    0 270,125.00                -                  

10-3231 Fences & Gates The Temp Fence Guys -                             359,386.00          359,386.00              179,488.00        107,692.00          -                    287,180.00            80 72,206.00                  14,359        

10-3233 Site Furnishings -                             13,655.00            13,655.00                -                          -                           -                    -                         0 13,655.00                  -                  

10-3280 Irrigation Sinc Constructors CO 441,635.00            (1,607.00)             440,028.00              316,895.00        74,000.00            -                    390,895.00            89 49,133.00                  19,545        

10-3300 Utilities Wardell Brothers Cons 890,847.00            20,378.00            911,225.00              473,342.00        -                           -                    473,342.00            52 437,883.00                23,667        

10-3400 Site Accessories 452,317.00            (452,317.00)         -                               -                          -                           -                    -                         0 -                             -                  

90-5000 General Liability Insurance Okland Construction 144,355.00            5,696.00              150,051.00              122,158.00        5,656.00              -                    127,814.00            85 22,237.00                  6,391          

90-5400 Sub Default Insurance Okland Construction 168,926.00            6,665.00              175,591.00              142,951.00        6,618.00              -                    149,569.00            85 26,022.00                  7,478          

90-5900 Surety Bonds Okland Construction 79,856.00              3,151.00              83,007.00                79,907.00          -                           -                    79,907.00              96 3,100.00                    3,995          

95-0000 Pre-Construction Services Okland Construction 57,557.00              -                           57,557.00                57,557.00          -                           -                    57,557.00              100 -                             2,878          

98-0000 Warranty Okland Construction 15,357.00              -                           15,357.00                -                          -                           -                    -                         0 15,357.00                  -                  

99-1000 Fee Okland Construction 537,493.00            21,206.00            558,699.00              454,845.00        21,057.00            -                    475,902.00            85 82,797.00                  23,795        

99-3000 Contractors Contingency Okland Construction 460,708.00            (153,788.00)         306,920.00              -                          -                           -                    -                         0 306,920.00                -                  

TOTALS 15,356,945.00$     605,896.00$        15,962,841.00$      12,995,576.00$ 601,630.00$        -$                 13,597,206.00$     85 2,365,635.00$           679,860$    

  WORK COMPLETED

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540
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Design: \\Timberline3\timberline\1Timberline\REPORT\Old 3x Reports\Jcdetail.rpt                                                          System Date: 10-06-25

                                                                                                                                         System Time:  1:35 pm

2351 MOUNTAIN REGIONAL WATER CAMPUS

FOR PERIOD 09-01-2025 TO  09-30-2025

                    Acct                                   Vendor/                                                                            Debit  Credit

              Cat   Date    Description                    Emp/Eqpt   Vendor/Equipment           Invoice #            Units         Amount   Account Account

                                                           Number     Name

2351

       10 *****SUBCONTRACTED WORK*****

       10-0157 SWPPP

              M   09-17-25  SWPPP SERVICES 08/15/2025      79070      SILVER LEAF SWPPP, INC.    67764                               700.00   252.00       

                  09-17-25  INSTALL STRAW WATTLE           79070      SILVER LEAF SWPPP, INC.    67829                             3,392.50   252.00       

                  09-17-25  SWPPP SERVICES 9/15/2025       79070      SILVER LEAF SWPPP, INC.    68315                               700.00   252.00       

                                                                           ****         Category M   Total              .00*       4,792.50*

                                                                           ****    Cost Code 10-0157 Total              .00*       4,792.50*

       10-0221 SURVEYS

              S   09-30-25  BILLING - SEPT 25              83154      TALISMAN CIVIL CONSULTANT  2351-15-142%                      3,125.00   253.00       

                                                                           ****         Category S   Total              .00*       3,125.00*

                                                                           ****    Cost Code 10-0221 Total              .00*       3,125.00*

       10-0300 CONCRETE

              S   09-30-25  BILLING - SEP25                15710      CORNERSTONE CONCRETE LLC   2351-12-99%                      53,086.00   253.00       

                                                                           ****         Category S   Total              .00*      53,086.00*

                                                                           ****    Cost Code 10-0300 Total              .00*      53,086.00*

       10-0622 MILLWORK

              S   09-30-25  BILLING - SEP25                85590      TRIM ART, LLC              2351-07-100%                     18,507.00   253.00       

                                                                           ****         Category S   Total              .00*      18,507.00*

                                                                           ****    Cost Code 10-0622 Total              .00*      18,507.00*

       10-0727 AIR BARRIERS

              S   09-30-25  BILLING - SEP25                92637      WEATHERSEALED, INC.        2351-03-100%                      9,200.00   253.00       

                                                                           ****         Category S   Total              .00*       9,200.00*

                                                                           ****    Cost Code 10-0727 Total              .00*       9,200.00*

       10-0740 ROOFING & SIDING PANELS

              S   09-30-25  BILLING - SEP25                89116      *UTAH TILE & ROOFING, INC  2351-04-98%                      12,810.00   253.00       

                                                                           ****         Category S   Total              .00*      12,810.00*

                                                                           ****    Cost Code 10-0740 Total              .00*      12,810.00*

       10-0746 SIDING

              S   09-30-25  BILLING - SEP25                11552      BUILT EXTERIORS            2351-08-100%                     20,154.00   253.00       

                                                                           ****         Category S   Total              .00*      20,154.00*

                                                                           ****    Cost Code 10-0746 Total              .00*      20,154.00*

       10-0810 DOOR & FRAMES

              S   09-30-25  BILLING - SEP25                08505      BEACON COMMERCIAL DOOR &   2351-05-97%                         982.00   253.00       

                                                                           ****         Category S   Total              .00*         982.00*

                                                                           ****    Cost Code 10-0810 Total              .00*         982.00*

       10-0833 COILING DOORS & GRILLES

              S   09-30-25  BILLING - SEP25                67442      MINER LTD OVERHEAD DR-BNT  2351-03-100%                     25,419.00   253.00       

                                                                           ****         Category S   Total              .00*      25,419.00*

                                                                           ****    Cost Code 10-0833 Total              .00*      25,419.00*

       10-0968 CARPETING

              S   09-30-25  BILLING - SEP25                18144      DESIGNTEAM, INC.           2351-01-100%                     62,355.00   253.00       

                                                                           ****         Category S   Total              .00*      62,355.00*

                                                                           ****    Cost Code 10-0968 Total              .00*      62,355.00*

       10-0997 SPECIAL COATINGS

              S   09-30-25  BILLING - SEP25                81164      STEWART SPECIALTY SERVICE  2351-02-100%                     57,119.00   253.00       

                                                                           ****         Category S   Total              .00*      57,119.00*

                                                                           ****    Cost Code 10-0997 Total              .00*      57,119.00*

       10-1000 SPECIALTIES

              S   09-30-25  BILLING - SEP25                94307      REX W. WILLIAMS & SONS, I  2351-02-94%                       1,471.00   253.00       

                                                                           ****         Category S   Total              .00*       1,471.00*

                                                                           ****    Cost Code 10-1000 Total              .00*       1,471.00*

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540
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Design: \\Timberline3\timberline\1Timberline\REPORT\Old 3x Reports\Jcdetail.rpt                                                          System Date: 10-06-25

                                                                                                                                         System Time:  1:35 pm

2351 MOUNTAIN REGIONAL WATER CAMPUS

FOR PERIOD 09-01-2025 TO  09-30-2025

                    Acct                                   Vendor/                                                                            Debit  Credit

              Cat   Date    Description                    Emp/Eqpt   Vendor/Equipment           Invoice #            Units         Amount   Account Account

                                                           Number     Name

2351

       10 *****SUBCONTRACTED WORK*****

       10-1022 PARTITIONS

              S   09-30-25  BILLING - SEP25                03101      ALDER SALES CORPORATION    2351-04-100%                      1,881.00   253.00       

                                                                           ****         Category S   Total              .00*       1,881.00*

                                                                           ****    Cost Code 10-1022 Total              .00*       1,881.00*

       10-2100 FIRE SUPPRESSION

              S   09-30-25  BILLING - SEP25                33989      HALO FIRE PROTECTION, LLC  2351-06-100%                      3,083.00   253.00       

                                                                           ****         Category S   Total              .00*       3,083.00*

                                                                           ****    Cost Code 10-2100 Total              .00*       3,083.00*

       10-2200 PLUMBING

              S   09-30-25  BILLING - SEP25                09582      BINGHAM PLUMBING & MECHAN  2351-08-100%                     11,624.00   253.00       

                                                                           ****         Category S   Total              .00*      11,624.00*

                                                                           ****    Cost Code 10-2200 Total              .00*      11,624.00*

       10-2300 HVAC

              S   09-30-25  BILLING - SEP25                05747      ATLAS SHEET METAL, INC.    2351-10-96%                      12,815.00   253.00       

                                                                           ****         Category S   Total              .00*      12,815.00*

                                                                           ****    Cost Code 10-2300 Total              .00*      12,815.00*

       10-2600 ELECTRICAL

              M   09-18-25  REVIEW /DESIGN LIGHT POLES     19601      DUNN ASSOCIATES, INC.      24607                             1,500.00   252.00       

                                                                           ****         Category M   Total              .00*       1,500.00*

                                                                           ****    Cost Code 10-2600 Total              .00*       1,500.00*

       10-3231 FENCES & GATES

              S   09-30-25  BILLING - SEP25                84570      THE TEMP FENCE GUYS - TFG  2351-02-80%                     107,692.00   253.00       

                                                                           ****         Category S   Total              .00*     107,692.00*

                                                                           ****    Cost Code 10-3231 Total              .00*     107,692.00*

       10-3280 IRRIGATION

              S   09-30-25  BILLING - SEP25                79240      SINC CONSTRUCTORS CO       2351-07-91%                      74,000.00   253.00       

                                                                           ****         Category S   Total              .00*      74,000.00*

                                                                           ****    Cost Code 10-3280 Total              .00*      74,000.00*

                                                                           ****         Pay Item 10  Total              .00*     481,615.50*

                                                                           ****             Job 2351 Total              .00*     481,615.50*
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Exhibit C

PAYMENT REQUEST FORM

From: To: OKLAND CONSTRUCTION COMPANY, INC.
Address 1978 S. WEST TEMPLE

SALT LAKE CITY, UT 84115

Phone Submit to Zak.Day@okland.com
Fax by the 20th of the month.
Email

Project Job No. 2351

Request No. 08 Cost Code 2200

Period Ending 9/30/2025 Vendor No. 09582

STATEMENT OF CONTRACT AMOUNT

1. Original Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

2. Approved Subcontract Supplements: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

3. Adjusted Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

PROGRESS BILLING

4. Work Completed on Subcontract to Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .100% Discounts Offered:

5. Less Amount Retained: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .5% % or $ Pmt. by

6. Total Work Completed Less Retention: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by

7. Less Previous Requests for Payment: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by

8. Amount Due This Request: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

NOTE: Requests are due by the 20th of the month.

 Subscribed and sworn before me this

_________day of_____________, 20_____. Bingham Plumbing & Mechanical
Subcontractor

Notary Public__________________________
Authorized Signature

In consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever

discharges the Contractor, the Contractor’s surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned,

his or her heirs, legal representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any manner

connected with, directly or indirectly, labor performed, or any other work performed on the above referenced project.

Buzz@binghamplumbing.com

(801) 389-1718

347,862$            

336,820$            

11,042$               

CERTIFICATE OF THE SUBCONTRACTOR

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment under

the terms of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the "Contractor")

and the undersigned, relating to the above referenced project.

347,433$            

18,738$               

LAYTON, UT 84040
1948 SLEEPY HOLLOW RD
BINGHAM PLUMBING & MECHANICAL

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the

Contractor, to (1) all my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents. I

further certify I have complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as

applicable to the performance of the Contract.

366,171$             

366,171$             

18,309$               

MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



SUBCONTRACTOR: BINGHAM PLUMBING & MECHANICAL APPLICATION NUMBER: 05

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/19/2025

PERIOD FROM: 9/1/2025

CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2025

BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Shop Bldg -                          -                     -                          -                         -                         -                         -                       -                      -                      

02 Underground DWV Labor 2,365                       -                     2,365                       2,365                      -                         -                         2,365                    100% 0                         118                       

03 Underground DWV Material 4,669                       -                     4,669                       4,669                      -                         -                         4,669                    100% (0)                        233                      

04 Excavation 12,739                      -                     12,739                      12,739                    -                         -                         12,739                  100% 0                         637                      

05 Aboveground DWV Labor 582                          -                     582                          582                        -                         -                         582                      100% (0)                        29                        

06 Aboveground DWV Material 705                          -                     705                          705                         -                         -                         705                      100% 0                         35                        

07 Domestic Water Labor 8,026                       -                     8,026                       8,026                      -                         -                         8,026                    100% (0)                        401                      

08 Domestic Water Material 12,096                     -                     12,096                     12,096                    -                         -                         12,096                  100% 0                         605                      

09 Natural Gas Labor 6,806                       -                     6,806                       6,806                      -                         -                         6,806                    100% (0)                        340                      

10 Natural Gas Materials 8,005                       -                     8,005                       8,005                      -                         -                         8,005                    100% 0                         400                      

11 Compressed Air Labor 3,412                       -                     3,412                       3,412                      -                         -                         3,412                    100% (0)                        171                       

12 Compressed Air Material 5,984                       -                     5,984                       5,984                      -                         -                         5,984                    100% 0                         299                      

13 Plumbing Fixtures and Drains Labor 2,288                       -                     2,288                       1,144                       1,144                       -                         2,288                    100% (0)                        114                       

14 Plumbing Fixtures and Drains Material 42,971                     -                     42,971                     42,000                    971                         -                         42,971                  100% (0)                        2,149                   

15 Piping Insulation 33,696                     -                     33,696                     32,000                    1,696                      -                         33,696                  100% 0                         1,685                   

16 Pre-construction 4,083                       -                     4,083                       4,083                      -                         -                         4,083                    100% -                      204                      

17 -                          -                     -                          -                         -                         -                         -                       -                      -                      

18 Admin Bldg -                          -                     -                          -                         -                         -                         -                       -                      -                      

19 Underground DWV Labor 4,243                       -                     4,243                       4,243                      -                         -                         4,243                   100% 0                         212                      

20 Underground DWV Material 6,312                       -                     6,312                       6,312                      -                         -                         6,312                    100% 0                         316                      

34 Underground Roof Drain Labor 2,521                       -                     2,521                       2,521                      -                         -                         2,521                    100% (0)                        126                      

35 Underground Roof drain Material 3,341                       -                     3,341                       3,341                      -                         -                         3,341                    100% (0)                        167                      

21 Excavation 19,549                     -                     19,549                     19,549                    -                         -                         19,549                  100% 0                         977                      

22 Aboveground DWV Labor 2,762                       -                     2,762                       2,762                      -                         -                         2,762                    100% (0)                        138                      

23 Aboveground DWV Material 3,199                       -                     3,199                       3,199                      -                         -                         3,199                    100% (0)                        160                      

34 Above Ground Roof Drain Labor 6,728                       -                     6,728                       6,728                      -                         -                         6,728                    100% 0                         336                      

35 Above Ground Roof Drain Material 10,979                      -                     10,979                      10,979                    -                         -                         10,979                  100% 0                         549                      

24 Domestic Water Labor 19,091                      -                     19,091                      19,091                     -                         -                         19,091                   100% (0)                        955                      
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SUBCONTRACTOR: BINGHAM PLUMBING & MECHANICAL APPLICATION NUMBER: 05

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/19/2025

PERIOD FROM: 9/1/2025

CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2025

BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

25 Domestic Water Material 22,153                     -                     22,153                     22,153                    -                         -                         22,153                  100% (0)                        1,108                    

26 Natural Gas Labor 2,139                       -                     2,139                       2,139                      -                         -                         2,139                    100% 0                         107                      

27 Natural Gas Materials 2,615                       -                     2,615                       2,615                      -                         -                         2,615                    100% (0)                        131                       

28 Condensate Labor 444                         -                     444                         444                        -                         -                         444                      100% (0)                        22                        

29 Condensate Material 237                          -                     237                          237                         -                         -                         237                      100% 0                         12                        

30 Plumbing Fixtures and Drains Labor 4,399                       -                     4,399                       1,200                      3,199                      -                         4,399                    100% 0                         220                      

31 Plumbing Fixtures and Drains Material 46,996                     -                     46,996                     45,520                    1,476                      -                         46,996                  100% 0                         2,350                   

32 Piping Insulation 35,077                     -                     35,077                     35,077                    -                         -                         35,077                  100% -                      1,754                   

33 Pre-construction 6,221                       -                     6,221                       6,221                      -                         -                         6,221                    100% -                      311                       

34 -                          -                     -                          -                         -                         -                         -                       -                      -                      

35 Change Orders -                          -                     -                          -                         -                         -                         -                       -                      -                      

36 #1 BENT BOLTS BACK CHARGE -                          (2,733)                 (2,733)                      (2,733)                     -                         -                         (2,733)                   100% -                      (137)                     

35 #2 PROJECT ISN'T TAX EXEMPT - ADD FOR TAXES. -                          10,531                 10,531                      10,531                      -                         10,531                   100% -                      527                      

36 #3 ADDITIONAL VENTS AND WATER LINES -                          7,802                  7,802                       7,802                      -                         -                         7,802                    100% -                      390                      

37 #4 Add floor sink to water testing 3,138                  3,138                       3,138                      -                         3,138                    100% -                      157                      

TOTAL THIS PAGE 347,433                 18,738               366,171                  354,547                11,624                   -                       366,171               100% 0                        18,309                
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UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Property Location: 5739 PAINTBRUSH RD., PARK CITY, UT 84098

Undersigned's Customer: OKLAND CONSTRUCTION COMPANY, INC.

Invoice/Pay App Number: 07

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6-505 related to payment rights

the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ___9/19/2025____________

(Company Name)

By:

Its: Owner

(Title)

$11,042

9/30/2025

BINGHAM PLUMBING & MECHANICAL
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Exhibit C

PAYMENT REQUEST FORM

From: BUILT EXTERIORS To: OKLAND CONSTRUCTION COMPANY, INC.
Address 795 EAST 340 SOUTH 1978 S. WEST TEMPLE

AMERICAN FORK, UT 84003 SALT LAKE CITY, UT 84115

Phone (385) 254-9707 Submit to Zak.Day@okland.com
Fax by the 20th of the month.
Email shania@builtexteriors.com

Project MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING Job No. 2351
Request No. 08 Cost Code 0730
Period Ending 9/30/2025 Vendor No. 80482

STATEMENT OF CONTRACT AMOUNT

1. Original Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 706,069
2. Approved Subcontract Supplements: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$ -
3. Adjusted Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$ 706,069

PROGRESS BILLING

4. Work Completed on Subcontract to Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .100% $ 706,069 Discounts Offered:
5. Less Amount Retained: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .5% $ 35,303 % or $ Pmt. by
6. Total Work Completed Less Retention: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 670,766 % or $ Pmt. by
7. Less Previous Requests for Payment: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$ 651,619 % or $ Pmt. by
8. Amount Due This Request: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .$ 19,147

NOTE: Requests are due by the 20th of the month.

CERTIFICATE OF THE SUBCONTRACTOR

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment under the
terms of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the "Contractor") and the
undersigned, relating to the above referenced project.

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the Contractor,
to (1) all my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents.  I further certify I
have complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as applicable to the
performance of the Contract.

In consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever discharges
the Contractor, the Contractor’s surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs,
legal representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any manner connected with,
directly or indirectly, labor performed, or any other work performed on the above referenced project.

 Subscribed and sworn before me this

_________day of_____________, 20_____. Built Exteriors
Subcontractor

Notary Public__________________________
Authorized Signature
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SUBCONTRACTOR: BUILT EXTERIORS APPLICATION NUMBER: 08

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/16/2025

PERIOD FROM: 9/1/2025
CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2025
BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L
WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE
NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Wood Look Panel - Material 163,743 - 163,743 163,743 - - 163,743 100% - 8,187

02 Wood Look Panel - Labor 67,365 - 67,365 65,344 2,021 - 67,365 100% - 3,368

03 ACM - Material 42,819 - 42,819 42,819 - - 42,819 100% - 2,141

04 ACM - Labor 9,637 - 9,637 9,637 - - 9,637 100% - 482

05 Cement Panel - Material 110,757 - 110,757 110,757 - - 110,757 100% - 5,538

06 Cement Panel - Labor 32,910 - 32,910 29,619 3,291 - 32,910 100% - 1,645

07 WRB & Insulation - Material 58,936 - 58,936 58,936 - - 58,936 100% - 2,947

08 WRB & Insulation - Labor 26,598 - 26,598 26,598 - - 26,598 100% - 1,330

09 General Conditions 148,425 - 148,425 133,583 14,843 - 148,425 100% - 7,421

10

11

12

13

14

15

16 Supplement #01 - Added Taxes for Scopes 21,085 - 21,085 21,085 - - 21,085 100% - 1,054

17 Supplement #02 - Wood formed look buyout 12,823 - 12,823 12,823 - - 12,823 100% - 641

18 Supplement #03 - Window Sill Flashing @ Metal Panel 10,970 - 10,970 10,970 - - 10,970 100% - 549

19 - - - - - - - - -

20

21

TOTAL THIS PAGE 706,069 - 706,069 685,915 20,154 - 706,069 100% - 35,303
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UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Property Location: 5739 PAINTBRUSH RD., PARK CITY, UT 84098

Undersigned's Customer: OKLAND CONSTRUCTION COMPANY, INC.

Invoice/Pay App Number: 08

Payment Amount: $19,147

Payment Period: Thru 9/30/2025

To the extent provided below, this document becomes effective to release and the undersigned is considered to
waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,
or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6-505 related to payment rights
the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;
and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,
materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are
the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and
release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed
items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from
this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of
this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: 9/16/2025 BUILT EXTERIORS
(Company Name)

By:

Its: Shania Lauzo / Director of Internal Operations
(Title)
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From:

To: 1978 South West Temple

Salt Lake City, Utah 84115

Phone: (801) 486-0144

PROJECT:

VENDOR #:

COST CODE:

1. Original Contract Amount 1,513,734.00$              

2. Approved Contract Supplements -$                              

3. Adjusted Contract Amount 1,513,734.00$              

4. Work Completed on Contract to Date 1,489,360.00$              98% to date

5. Less Amount Retained 74,468.00$                   5% Retainage

6. Total Work Completed Less Retention 1,414,892.00$              

7. Less Previous Payment Requests 1,364,460.30$              Discounts Offered:

8. AMOUNT DUE THIS REQUEST 50,431.70$                   % or $ by

% or $ by

(Requests are due by the 20th of the Month) % or $ by

Subscribed and sworn before me this

________ day of ________________ 20____.

Subcontractor

Notary Public

By:

Authorized Signature

Title:

Date: 

PAYMENT REQUEST FORM

STATEMENT OF CONTRACT AMOUNT

PROGRESS BILLING

Subcontractor hereby certifies that the work performed and the materials and equipment supplied to date, as shown on the above, represent the actual value of 

accomplishment under the terms of the Contract (and all authorized changes thereto) between Okland Construction Company, Inc. (Okland) and the undersigned, 

relating to the above-referenced project.

Subcontractor further certifies that (1) it has paid all of its subcontractors and suppliers for all services, materials, and equipment covered by the previous payments 

received from Okland, and (2) it has complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far 

as applicable to the performance of the Contract.

Cornerstone Concrete

800 S Main St

Pleasant Grove, Utah 84062

Mountain Regional Water Campus

9/17/2025

12

9/17/2025

Cornerstone Concrete

Project Manager

In consideration of the payments received, and upon receipt of the payment of this Pay Request, Subcontractor hereby waives, releases, and forever discharges 

Okland, Okland’s surety, if any, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs, legal 

representatives, and assignees may now have or that might subsequently accrue arising out of or in any manner connected with, directly or indirectly, labor 

performed, or any other work performed on the above-referenced project.

PAYMENT 

REQUEST NO.:

CERTIFICATE OF THE SUBCONTRACTOR

PERIOD 

ENDING DATE:

Page 1 of 2
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CONTINUATION SHEET PAYMENT REQUEST NO.: 12

PAYMENT REQUEST FORM PERIOD ENDING DATE: 9/17/2025

A C C.2 C.3 D E G H

DESCRIPTION OF WORK ORIGINAL SUPPLEMENTS ADJUSTED TOTAL % BALANCE RETAIN-

CONTRACT CONTRACT FROM THIS COMPLETED COM- TO FINISH AGE

AMOUNT AMOUNT PREVIOUS PERIOD & STORED PLETE (C-F)

APPLICATN TO DATE (F/C)

(D+E)

1. Footings 284,167.00$           284,167.00$           259,793.00$       259,793.00$           91% 24,374.00$             12,989.65$         

2. Foundations 308,164.00$           308,164.00$           308,164.00$       308,164.00$           100% -$                        15,408.20$         

3. Slab on Grade 194,917.00$           194,917.00$           194,917.00$       194,917.00$           100% -$                        9,745.85$           

4. Slab on Metal Deck 12,476.00$             12,476.00$             12,476.00$         12,476.00$             100% -$                        623.80$              

5. Rebar 171,736.00$           171,736.00$           171,736.00$       171,736.00$           100% -$                        8,586.80$           

6. Site 473,404.00$           473,404.00$           421,468.00$       51,936.00$         473,404.00$           100% -$                        23,670.20$         

-$                        -$                        0% -$                        -$                   

CHANGE ORDERS -$                        -$                        0% -$                        -$                   

#01 - Mock up pricing (Approved) 1,886.00$               1,886.00$               1,886.00$           1,886.00$               100% -$                        94.30$                

#02 - ASI 018 Bollards (VOID) -$                        -$                        0% -$                        -$                   

#03 - Admin SOG Replacement (Approved) 5,926.00$               5,926.00$               5,926.00$           5,926.00$               100% -$                        296.30$              

#04 - Winter Conditions October- November (Approved) 4,063.00$               4,063.00$               4,063.00$           4,063.00$               100% -$                        203.15$              

#05 - RFI 102 Dumpster Footings (Approved) 2,200.00$               2,200.00$               2,200.00$           2,200.00$               100% -$                        110.00$              

#06 - Taxes (Approved) 31,428.00$             31,428.00$             31,428.00$         31,428.00$             100% -$                        1,571.40$           

#07 -  Blankets (Approved) 2,335.00$               2,335.00$               2,335.00$           2,335.00$               100% -$                        116.75$              

#08 -  Reforming Diamonds (Approved) 2,869.00$               2,869.00$               2,869.00$           2,869.00$               100% -$                        143.45$              

#09 - Light Pole Base (Void) -$                        -$                        0% -$                        -$                   

#10 - ASI 25R1 Added 6inches (Approved) 1,495.00$               1,495.00$               1,495.00$           1,495.00$               100% -$                        74.75$                

#11 - Shop Building SOG Overage (Approved) 1,150.00$               1,150.00$               1,150.00$           1,150.00$               100% -$                        57.50$                

#12 - RFI 121 (Approved) 4,361.00$               4,361.00$               4,361.00$           4,361.00$               100% -$                        218.05$              

#13 - Concrete Escalations May (Approved) 4,801.00$               4,801.00$               4,801.00$           4,801.00$               100% -$                        240.05$              

#14 - Winter Conditions May (Approved) 5,375.00$               5,375.00$               5,375.00$           5,375.00$               100% -$                        268.75$              

#15 - Grade Issues -$                        -$                        0% -$                        -$                   

#16 - Admin Building Slab Saw Cuts (Approval Pending) -$                        -$                        0% -$                        -$                   

#17 - Concrete Escalations June (Approved) 2,981.00$               2,981.00$               2,981.00$           2,981.00$               100% -$                        149.05$              

#00 - BackCharge (Approved) (2,000.00)$              (2,000.00)$              (2,000.00)$         (2,000.00)$              0% -$                        (100.00)$            

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

SUBTOTAL: 1,513,734.00$        -$                      1,513,734.00$        1,436,274.00$    53,086.00$         1,489,360.00$        98% 24,374.00$             74,468.00$         

-$                        -$                        0% -$                        -$                   

F

APPROVED GENERATED SUPPLEMENTS

WORK COMPLETED
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-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

SUBTOTAL: -$                      -$                        -$                   -$                   -$                        0% -$                        -$                   

TOTALS 1,513,734.00$        -$                      1,513,734.00$        1,436,274.00$    53,086.00$         1,489,360.00$        98% 24,374.00$             74,468.00$         

Date Submitted Amount

-$                   

Submitted Subcontract Scope Changes Awaiting Review, Modification, Approval, or Rejection

Subcontractor Reference No. and Description of the Scope Change

SUBTOTAL:

Page 2 of 2

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name:

Property Location:

Undersigned's Customer:

Invoice/Pay App Number: 12

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment 

rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________9/17/2025

(Company Name)

By:

Its: Sam Quilter/ Project Manager

(Title)

$50,432

9/17/2025

Cornerstone Concrete

Mountain Regional Water Campus

Park City, Utah

Okland Construction
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Exhibit C

PAYMENT REQUEST FORM

From: To: OKLAND CONSTRUCTION COMPANY, INC.
Address 1978 S. WEST TEMPLE

SALT LAKE CITY, UT 84115

Phone Submit to amanda.roper@okland.com
Fax by the 20th of the month.
Email

Project Job No. 2351
Request No. 01 Cost Code 10-0968
Period Ending 9/30/25 Vendor No. 18144

STATEMENT OF CONTRACT AMOUNT

1. Original Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
2. Approved Subcontract Supplements: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .
3. Adjusted Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

PROGRESS BILLING

4. Work Completed on Subcontract to Date: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .100% Discounts Offered:
5. Less Amount Retained: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .5% % or $ Pmt. by
6. Total Work Completed Less Retention: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by
7. Less Previous Requests for Payment: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by
8. Amount Due This Request: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .

NOTE: Requests are due by the 20th of the month.

 Subscribed and sworn before me this

_________day of_____________, 20_____.
Subcontractor

Notary Public__________________________
Authorized Signature

DESIGNTEAM INC.

In consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever discharges the
Contractor, the Contractor’s surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs, legal
representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any manner connected with, directly or
indirectly, labor performed, or any other work performed on the above referenced project.

john@designteamslsc.com

801.483.9000

59,237$               
-$                    

59,237$               

CERTIFICATE OF THE SUBCONTRACTOR

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment under the terms
of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the "Contractor") and the undersigned,
relating to the above referenced project.

52,900$               
9,455$                 

SALT LAKE CITY UT 84106
3050 S 900 E
DESIGNTEAM INC

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the Contractor, to (1) all
my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents. I further certify I have complied
with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as applicable to the performance of the
Contract.

62,355$               

62,355$               
3,118$                  

MOUNTAIN REGIONAL WATER OFFICE

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



SUBCONTRACTOR: DESIGNTEAM INC APPLICATION NUMBER: 01

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE APPLICATION DATE: 9/19/25
PERIOD FROM: 9/1/25

CONTINUATION SHEET (AIA G703 Format) TO: 9/30/25
BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L
WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE
NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Carpet Flooring 40,372                           -                          40,372                           -                               40,372                          -                               40,372                       100% -                            2,019                         

02 Resilient Flooring 12,528                           -                          12,528                           -                               12,528                          -                               12,528                        100% -                            626                           

03 Supplement 001 -                                6,255                       6,255                             -                               6,255                            -                               6,255                         100% -                            313                            

04 Supplement 002 -                                3,200                       3,200                             -                               3,200                            -                               3,200                         100% -                            160                            

05 -                                -                          -                                -                               -                               -                               -                             -                            -                            

06 -                                -                          -                                -                               -                               -                               -                             -                            -                            

07 -                                -                          -                                -                               -                               -                               -                             -                            -                            

08 -                                -                          -                                -                               -                               -                               -                             -                            -                            

09 -                                -                          -                                -                               -                               -                               -                             -                            -                            

10 -                                -                          -                                -                               -                               -                               -                             -                            -                            

11 -                                -                          -                                -                               -                               -                               -                             -                            -                            

12 -                                -                          -                                -                               -                               -                               -                             -                            -                            

13 -                                -                          -                                -                               -                               -                               -                             -                            -                            

14 -                                -                          -                                -                               -                               -                               -                             -                            -                            

15 -                                -                          -                                -                               -                               -                               -                             -                            -                            

16 -                                -                          -                                -                               -                               -                               -                             -                            -                            

17 -                                -                          -                                -                               -                               -                               -                             -                            -                            

18 -                                -                          -                                -                               -                               -                               -                             -                            -                            

19 -                                -                          -                                -                               -                               -                               -                             -                            -                            

20 -                                -                          -                                -                               -                               -                               -                             -                            -                            

21 -                                -                          -                                -                               -                               -                               -                             -                            -                            

TOTAL THIS PAGE 52,900                          9,455                     62,355                          -                              62,355                         -                              62,355                      100% -                           3,118                        

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540







SUBCONTRACTOR: HALO FIRE PROTECTION, LLC APPLICATION NUMBER: 06

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/17/2025

PERIOD FROM: 9/1/2025

CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2025

BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Sprinkler Admin 61,670                      -                     61,670                      58,587                    3,083                      -                         61,670                  100% -                      3,084                   

02 Sprinkler Shop 66,758                     -                     66,758                     66,758                    -                         66,758                  100% -                      3,338                   

03 -                          -                     -                          -                         -                         -                         -                       -                      -                      

04 Supplement #1 - Add Taxes -                          6,576                  6,576                       6,576                      -                         6,576                    100% -                      329                      

05 Supplement #2 - Cost Reduction - Riser -                          (2,144)                 (2,144)                      (2,144)                     -                         (2,144)                   100% -                      (107)                     

06 Supplement #3 - Move line for 2nd time -                          2,677                  2,677                       2,677                      -                         2,677                    100% -                      134                      

07 -                          -                     -                          -                         -                         -                         -                       -                      -                      

08 -                          -                     -                          -                         -                         -                         -                       -                      -                      

09 -                          -                     -                          -                         -                         -                         -                       -                      -                      

10 -                          -                     -                          -                         -                         -                         -                       -                      -                      

11 -                          -                     -                          -                         -                         -                         -                       -                      -                      

12 -                          -                     -                          -                         -                         -                         -                       -                      -                      

13 -                          -                     -                          -                         -                         -                         -                       -                      -                      

14 -                          -                     -                          -                         -                         -                         -                       -                      -                      

15 -                          -                     -                          -                         -                         -                         -                       -                      -                      

16 -                          -                     -                          -                         -                         -                         -                       -                      -                      

17 -                          -                     -                          -                         -                         -                         -                       -                      -                      

18 -                          -                     -                          -                         -                         -                         -                       -                      -                      

19 -                          -                     -                          -                         -                         -                         -                       -                      -                      

20 -                          -                     -                          -                         -                         -                         -                       -                      -                      

21 -                          -                     -                          -                         -                         -                         -                       -                      -                      

TOTAL THIS PAGE 128,428                  7,109                 135,537                  132,454                 3,083                    -                       135,537               100% -                    6,777                  

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540







SUBCONTRACTOR: MINER LTD APPLICATION NUMBER: 03

PROJECT NAME: Mountain Regional Water Office & Maint. Bldg. APPLICATION DATE: 6/19/2025

PERIOD FROM: 6/1/2025
CONTINUATION SHEET (AIA G703 Format) TO: 6/30/2025
BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L
WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE
NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Doors and Installation 138,825 138,825 115,189 23,636 - 138,825                 100% - 6,941 

02 - - - - - - - - 

03 - - - - - - - - 

04 - - - - - - - - 

05 - - - - - - - - 

06 - - - - - - - - 

07 - - - - - - - - 

08 - - - - - - - - 

09 - - - - - - - - 

10 - - - - - - - - 

11 - - - - - - - - 

12 - - - - - - - - 

13 - - - - - - - - 

14 - - - - - - - - 

15 - - - - - - - - 
APPROVED OKLAND GENERATED SUPPLEMENTS

#1 CO#1 Motor Delete (665) (665) (665) - (665) 100% - (33) 

#2 CO #2 Additional Doors 19,620                 19,620 19,620 - 19,620 100% - 981 

#3 CO #3 6,025 6,025 6,025 - - 6,025 100% - 301 

#4 CO # 4 1,783 1,783 - 1,783 - 1,783 100% - 89 

#5 - - - - - - - - 

#6 - - - - - - - - 

#7 - - - - - - - - 

#8 - - - - - - - - 

#9 - - - - - - - - 

#10 - - - - - - - - 

TOTAL THIS PAGE 138,825 26,763               165,588 140,169 25,419 - 165,588               100% - 8,279 

Docusign Envelope ID: 3A0A8F24-50CD-4ACA-85E6-85ADBB4C3616Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name:

Property Location:

Undersigned's Customer:

Invoice/Pay App Number:

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to
waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,
or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment right
the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;
and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,
materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are
the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and
release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed
items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from
this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of
this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

6/30/2025

Mountain Regional Water Office & Maint. Bldg. 

SALT LAKE CITY, UT

Okland Construction Company, Inc.

03

$24,148.00

Dated: 6/19/2025 MINER LTD
(Company Name)

(Signature)

Docusign Envelope ID: 3A0A8F24-50CD-4ACA-85E6-85ADBB4C3616Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540





SUBCONTRACTOR: SINC CONSTRUCTORS CO APPLICATION NUMBER: 07

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/20/2025

PERIOD FROM: 9/1/2025

CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2025

BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

WORK COMPLETED TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS THIS APPLICATION COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Irrigation System 131,454                    -                     131,454                    118,254                   8,000                      -                         126,254                96% 5,200                   6,313                   

02 Soil Work 102,320                    -                     102,320                    85,880                    12,000                    -                         97,880                  96% 4,440                   4,894                   

03 Edging 26,520                     -                     26,520                     12,000                    10,000                    -                         22,000                  83% 4,520                   1,100                    

04 Plant Material 77,570                     -                     77,570                     53,970                    17,000                    -                         70,970                  91% 6,600                   3,549                   

05 Rock and Bark Mulch 56,300                     -                     56,300                     25,570                    25,000                    -                         50,570                  90% 5,730                   2,529                   

06 Seed 9,086                       -                     9,086                       -                         -                         -                         -                       0% 9,086                   -                      

07 Weed Barrier Fabric 9,495                       -                     9,495                       6,095                      2,000                      -                         8,095                    85% 1,400                   405                      

08 Bike Racks 4,088                       -                     4,088                       4,088                      -                         -                         4,088                    100% -                      204                      

09 Stone Bridges 4,050                       -                     4,050                       4,050                      -                         -                         4,050                    100% -                      203                      

10 SUP #1 - Tax Addition -                          2,900                  2,900                       2,900                      -                         -                         2,900                    100% -                      145                      

11 SUP #2 - Additional Bike Racks -                          4,088                  4,088                       4,088                      -                         -                         4,088                    100% -                      204                      

12 -                          -                     -                          -                         -                         -                         -                       -                      -                      

13 -                          -                     -                          -                         -                         -                         -                       -                      -                      

14 -                          -                     -                          -                         -                         -                         -                       -                      -                      

15 -                          -                     -                          -                         -                         -                         -                       -                      -                      

16 -                          -                     -                          -                         -                         -                         -                       -                      -                      

17 -                          -                     -                          -                         -                         -                         -                       -                      -                      

18 -                          -                     -                          -                         -                         -                         -                       -                      -                      

19 -                          -                     -                          -                         -                         -                         -                       -                      -                      

20 -                          -                     -                          -                         -                         -                         -                       -                      -                      

21 -                          -                     -                          -                         -                         -                         -                       -                      -                      

TOTAL THIS PAGE 420,883                 6,988                427,871                  316,895                 74,000                  -                       390,895              91% 36,976               19,545                

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Property Location: 5739 PAINTBRUSH RD., PARK CITY, UT 84098

Undersigned's Customer: OKLAND CONSTRUCTION COMPANY, INC.

Invoice/Pay App Number: 07

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6-505 related to payment rights

the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: September 20th, 2025

(Company Name)

By: Maria Rosales 

Its:  Project Engineer

(Title)

$70,300

9/20/2025

SINC CONSTRUCTORS CO

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540



PAYMENT REQUEST FORM 

From: STEWART SPECIALTY SERVICES 
Address 29�5 SOUTH 3600 WEST 

To: OKLAND CONSTRUCTION COMPANY, INC. 
1978 S. WEST TEMPLE 

Phone 
Fax 
Email 

WEST VALLEY CITY, UT 84119 

(801) 870-8636
(801) 280-7984

SALT LAKE CITY, UT 84115 

Submit to Zak.Day@okland.com 
by the 20th of the month. 

Project 

Request No. 

Period Ending 

MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILI 

02 

Job No. 

Cost Code 

Vendor No. 

1. 

2. 

3. 

4. 
5. 

6. 

7. 

8. 

9/30/2025 

STATEMENT OF CONTRACT AMOUNT 

Original Subcontract Amount: 

Approved Subcontract Supplements: 

Adjusted Subcontract Amount: . 

. ........... 

PROGRESS BILLING 

Work Completed on Subcontract to Date: .. 
Less Amount Retained 

Total Work Completed Less Retention 

Less Previous Requests for Payment: . ............ 

100% 

5% 

Amount Due This Request: ... ' .......... . .............. 

NOTE: Requests are due by the 20m of the month. 

$ 74,495 

$ 1,553 

$ 76,048 

$ 76,048 

$ 3,802 

$ 72,246 

$ 17,983 

$ 54,263 

CERTIFICATE OF THE SUBCONTRACTOR 

Discounts Offered: 

% or$ Pmt. 

% or$ Pmt. 

% or$ Pmt. 

by 

by 

by 

Exhibit C 

2351 

0997 

81164 

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment under
the terms of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the "Contractor")
and the undersigned, relating to the above referenced project.

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the
Contracwr, to (1) all my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents. I
further certify I have complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as
applicable to the performance of the Contract. 

in consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever
discharges the Contractor, the Contractor's surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned,
his or her heirs, legal representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any manner
connected with, directly or indirectly, labor performed, or any other work performed on the above reference

Subscribed and sworn before me this

�day of�fJYl�_�O� �

MEREDITH SNARR 
Notary Public, State of Utah 

Commission# 740778 
My Commission Expires On 

December 20, 2028 

Docusign Envelope ID: 64B288BE-9A1A-473B-88A4-74EB3AE6E540




