
PARTIAL WAIVER OF LIEN 

AND AFFIDAVIT OF PAYMENT 
 

 

 

 The undersigned has been employed to furnish labor, services and material for the 

premises owned by Mountain Regional Water Special Service District (“Owner”) known as 

the “Mountain Regional Water Office & Maintenance Buidling” and located on or about 

5739 Paintbrush Rd., Park City, UT 84098 (the “Premises”); and 

 

            In consideration of, and upon the receipt of the sum of $930,167, the undersigned hereby 

WAIVE, RELEASE and QUITCLAIM in favor of Lender any and all lien, right of lien or claim 

of whatsoever kind or character against the Premises, including, without limitation, all buildings, 

improvements, etc., on account of any and all labor or material, or both, furnished for or 

incorporated into the Premises as completed by the undersigned, up to and including  

October 31, 2024, excepting all unpaid retention, unresolved change orders and/or claims.  The 

undersigned further warrants that it has not assigned any claims for payment or the rights to 

perfect a lien against the Premises, and that the undersigned has the right to execute this waiver 

and release. 

 

 Further, being duly sworn, the undersigned hereby WARRANTS and CERTIFIES that all 

of the subcontractors, suppliers, mechanics, and laborers engaged by the undersigned have been 

paid in full or shall be immediately paid from the proceeds of this current payment for all work 

done and services and materials furnished to said property through the date shown below.  The 

undersigned hereby AGREES to INDEMNIFY, DEFEND and HOLD HARMLESS the Owner, 

Lender and title insurance company from any and all claims by any party whatsoever based upon 

work done and/or materials furnished in connection with this construction by the undersigned 

and his subcontractors of suppliers through the date shown above. 

 

Dated November 1, 2024 

      OKLAND CONSTRUCTION CO., INC. 

 

      By: ___________________________ 

      Contractor 

      Print Name: Ben Schreiter 

State of:  Utah  

County of: Salt Lake     Dated: November 1, 2024 

 

 Subscribed and sworn to before me. 

 

      ______________________________ 

      Notary Public 

 

 
Pay Application No. 08 

 



APPLICATION AND CERTIFICATE FOR PAYMENT

TO (OWNER): MOUNTAIN REGIONAL WATER        PROJECT: MOUNTAIN REGIONAL WATER OFFICE APPLICATION NO: 8

SPECIAL SERVICE DISTRICT & MAINTENANCE BUILDING

6421 BUSINESS PARK LOOP RD. SUITE A PERIOD FROM: 10/1/2024

PARK CITY, UT 84098 PERIOD TO: 10/31/2024

ATTN: ANDY GARLAND

FROM (CONTRACTOR):   VIA ARCHITECT: CRSA

OKLAND CONSTRUCTION 175 S MAIN ST. SUITE 300 OKLAND JOB NO. 2351

1978 S WEST TEMPLE SALT LAKE CITY, UT 84111 CONTRACT DATE: 10/12/2023

SALT LAKE CITY, UT 84115 COMPLETION DATE: 9/26/2025

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet,  Document G703, is attached.

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 1 ORIGINAL CONTRACT SUM................................................................. 15,356,945.00$               

Change Orders approved in 2 Net change by Change Orders............................................................. 81,670.00$                       

previous months by Owner 3 CONTRACT SUM TO DATE................................................................... 15,438,615.00$               

TOTAL $81,670.00 $0.00

Approved this Month 4 TOTAL COMPLETED & STORED TO DATE....................................................... 3,962,650$                       

Number Date Approved  a.     Previous Application ............................. 2,983,527$                  

b.     This Application............................. 979,123$                      

5 TOTAL RETAINAGE......................................................... 198,133$                           

a.     Previous Application ............................. 149,176$                      

b.     This Application............................. 48,956$                        

6 TOTAL EARNED LESS RETAINAGE.................................................... 3,764,518$                       

TOTALS $81,670.00 $0.00      (Line 4 less Line 5)

Net Change by Change Orders $81,670.00 7 LESS PREVIOUS CERTIFICATES FOR

The undersigned Contractor certifies that to the best of the Contractor's knowledge, PAYMENT (Line 6 from Previous Certificate) 2,834,351$                       

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been 8 CURRENT PAYMENT DUE.................................................... 930,167$                           

paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown 9 BALANCE TO FINISH, PLUS RETAINAGE...................................... 11,674,098$                     

herein is now due.      (Line 3 Less Line 6)

Contractor: OKLAND CONSTRUCTION COMPANY, INC. State of: Utah

1978 South West Temple Subscribed and sworn to before me this 1st day of November, 2024

Salt Lake City, Utah 84115 Notary Public:

My Commission expires: ___________________

By: 11/1/2024

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED $

(Attach explanation if amount certified differs from the amount applied for.  Initial all figures that are changed.)

In accordance with the Contract Documents, based on on-site observations and the ARCHITECT:

data comprising the above application, the Architect certifies to the Owner that to the

best of the Architect's knowledge, information and belief the Work has progressed as BY: Date:

indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 

the Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract.

July 25, 2027



CONTINUATION SHEET APPLICATION NO. 8  

APPLICATION AND CERTIFICATE FOR PAYMENT PERIOD TO: 31-Oct-24

A B.1 B.2 C.1 C.2 C.3 D E F                   G H I

ITEM DESCRIPTION OF WORK RESOURCE SCHEDULED TOTAL ADJUSTED MAT'L TOTAL % BALANCE RETAIN-

CODE VALUE CHANGE SCHEDULED FROM THIS STRD COMPLETED COM- TO FINISH AGE

ORDER VALUE PREVIOUS PERIOD (NOT IN & STORED PLTE (C-G)

APPLICATN D OR E) TO DATE (G/C)

(D+E+F)

01-0000 General Conditions Okland Construction 1,264,002.00        -                          1,264,002.00          434,293.00        60,474.00           -              494,767.00           39 769,235.00              24,738       

02-0000 General Requirements Okland Construction 442,800.00           (42,777.00)          400,023.00             33,078.00          4,812.00             -              37,890.00             9 362,133.00              1,895         

06-0000 Okland Perform Items -                          -                             700.00              1,865.00             -              2,565.00               0 (2,565.00)                 128            

09-0000 Allowances 100,000.00           -                          100,000.00             -                        -                          -              -                       0 100,000.00              -                 

10-0157 Temporary Controls Silve Leaf SWPP 29,923.00           29,923.00               8,461.00            -                          8,461.00               28 21,462.00                423            

10-0174 Cleaning & Waste Management 8,279.00               -                          8,279.00                -                        -                          -              -                       0 8,279.00                  -                 

10-0221 Surveys Talisman 25,000.00             -                          25,000.00               14,828.00          1,389.00             -              16,217.00             65 8,783.00                  811            

10-0300 Concrete Cornerstone Concrete 1,417,389.00        27,475.00           1,444,864.00          516,028.00        153,779.00         -              669,807.00           46 775,057.00              33,490       

10-0510 Structural Metal Framing GEM Buildings 644,432.00           -                          644,432.00             560,351.00        31,415.00           -              591,766.00           92 52,666.00                29,588       

10-0511 Structural Metal Framing Lundhal Ironworks CO 1,678,828.00        -                          1,678,828.00          518,102.00        245,760.00         -              763,862.00           45 914,966.00              38,193       

10-0610 Rough Carpentry 53,213.00             -                          53,213.00               1,088.00            -                          -              1,088.00               2 52,125.00                54              

10-0622 Millwork Trim Art 191,000.00           -                          191,000.00             -                        -                          -              -                       0 191,000.00              -                 

10-0721 Thermal Insulation Penguin Insulation 51,564.00             -                          51,564.00               5,757.00            -                          -              5,757.00               11 45,807.00                288            

10-0727 EIFS WeatherSealed INC 68,278.00             9,200.00             77,478.00               29,252.00          -                          -              29,252.00             38 48,226.00                1,463         

10-0740 Roofing & Siding Panels Utah Tile & Roofing 395,672.00           -                          395,672.00             -                        -                          -              -                       0 395,672.00              -                 

10-0746 Siding Southam and Associate 563,069.00           -                          563,069.00             -                        -                          -              -                       0 563,069.00              -                 

10-0781 Applied Fire Protection 63,018.00             -                          63,018.00               -                        -                          -              -                       0 63,018.00                -                 

10-0833 Coiling Doors & Grilles Miner LTD Overhead Dr 144,850.00           -                          144,850.00             -                        -                          -              -                       0 144,850.00              -                 

10-0880 Glazing LCG Facades 563,495.00           -                          563,495.00             20,000.00          -                          -              20,000.00             4 543,495.00              1,000         

10-0929 Gypsum Board Daw Construction Group 361,192.00           39,839.00           401,031.00             -                        -                          -              -                       0 401,031.00              -                 

10-0930 Tiling Metro Tile Associates 38,885.00             3,781.00             42,666.00               -                        -                          -              -                       0 42,666.00                -                 

10-0951 Acoustical Ceilings K & L Acoustic and Dr 610,170.00           -                          610,170.00             -                        -                          -              -                       0 610,170.00              -                 

10-0968 Carpeting Designteam, INC 138,240.00           (74,495.00)          63,745.00               -                        -                          -              -                       0 63,745.00                -                 

10-0991 Painting Fischer Painting, INC 166,845.00           -                          166,845.00             -                        -                          -              -                       0 166,845.00              -                 

10-0997 Special Coatings Stewart Specialty -                           74,069.00           74,069.00               -                        -                          -              -                       0 74,069.00                -                 

10-1000 Specialties Rex W. Williams & Son 34,704.00             -                          34,704.00               -                        -                          -              -                       0 34,704.00                -                 

10-1014 Signage Allotech 22,239.00             3,689.00             25,928.00               -                        -                          -              -                       0 25,928.00                -                 

10-1022 Partitions Alder Sales Corporation 18,817.00             -                          18,817.00               -                        3,763.00             -              3,763.00               20 15,054.00                188            

10-1073 Protective Covers -                           70,000.00           70,000.00               -                        -                          -              -                       0 70,000.00                -                 

10-1075 Flagpoles -                           5,188.00             5,188.00                -                        -                          -              -                       0 5,188.00                  -                 

10-1130 Residential Equipment Duerdens Appliance 36,523.00             -                          36,523.00               -                        -                          -              -                       0 36,523.00                -                 

10-1224 Window Shaded Scottco Blinds, INC 24,135.00             -                          24,135.00               -                        -                          -              -                       0 24,135.00                -                 

10-2100 Fire Suppression Halo Fire Protection 128,428.00           -                          128,428.00             5,000.00            -                          -              5,000.00               4 123,428.00              250            

10-2200 Plumbing Bingham Plumbing & Mechanical 347,433.00           -                          347,433.00             -                        63,570.00           -              63,570.00             18 283,863.00              3,179         

10-2300 HVAC Atlas Sheet Metal 493,325.00           -                          493,325.00             54,860.00          48,700.00           -              103,560.00           21 389,765.00              5,178         

10-2600 Electrical Peerless Electric LLC 1,769,023.00        (54,182.00)          1,714,841.00          370,776.00        67,307.00           -              438,083.00           26 1,276,758.00            21,904       

10-2624 Switchboards & Panelboards Codale Electric -                           96,959.00           96,959.00               -                        -                          -              -                       0 96,959.00                -                 

10-3210 Bases, Ballasts, & Paving BH, INC. 243,046.00           -                          243,046.00             -                        -                          -              -                       0 243,046.00              -                 

10-3231 Fences & Gates The Temp Fence Guys -                           359,386.00         359,386.00             -                        -                          -              -                       0 359,386.00              -                 

10-3233 Site Furnishings -                           17,743.00           17,743.00               -                        -                          -              -                       0 17,743.00                -                 

10-3280 Irrigation Sinc Constructors CO 441,635.00           -                          441,635.00             -                        -                          -              -                       0 441,635.00              -                 

10-3300 Utilities Wardell Brothers Cons 890,847.00           (36,761.00)          854,086.00             108,202.00        242,045.00         -              350,247.00           41 503,839.00              17,512       

10-3400 Site Accessories 452,317.00           (452,317.00)        -                             -                        -                          -              -                       0 -                           -                 

90-5000 General Liability Insurance Okland Construction 144,355.00           768.00                145,123.00             28,045.00          9,204.00             -              37,249.00             26 107,874.00              1,862         

90-5400 Sub Default Insurance Okland Construction 168,926.00           898.00                169,824.00             32,819.00          10,770.00           -              43,589.00             26 126,235.00              2,179         

90-5900 Surety Bonds Okland Construction 79,856.00             425.00                80,281.00               79,907.00          -                          -              79,907.00             100 374.00                     3,995         

95-0000 Pre-Construction Services Okland Construction 57,557.00             -                          57,557.00               57,557.00          -                          -              57,557.00             100 -                           2,878         

98-0000 Warranty Okland Construction 15,357.00             -                          15,357.00               -                        -                          -              -                       0 15,357.00                -                 

99-1000 Fee Okland Construction 537,493.00           2,859.00             540,352.00             104,423.00        34,270.00           -              138,693.00           26 401,659.00              6,935         

99-3000 Contractors Contingency Okland Construction 460,708.00           -                          460,708.00             -                        -                          -              -                       0 460,708.00              -                 

TOTALS 15,356,945.00$    81,670.00$         15,438,615.00$      2,983,527.00$   979,123.00$       -$            3,962,650.00$      26 11,475,965.00$        198,133$   

  WORK COMPLETED
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Design: \\Timberline3\timberline\1Timberline\REPORT\Old 3x Reports\Jcdetail.rpt                                                          System Date: 11-01-24

                                                                                                                                         System Time: 12:59 pm

2351 MOUNTAIN REGIONAL WATER CAMPUS

FOR PERIOD 10-01-2024 TO  10-31-2024

                    Acct                                   Vendor/                                                                            Debit  Credit

              Cat   Date    Description                    Emp/Eqpt   Vendor/Equipment           Invoice #            Units         Amount   Account Account

                                                           Number     Name

2351

       10 *****SUBCONTRACTED WORK*****

       10-0221 SURVEYS

              S   10-02-24  (Rev)BILLING-SEPT24            83154      TALISMAN CIVIL CONSULTANT  2351-03-63%                      -1,895.00   253.00       

                  10-02-24  BILLING-SEPT24                 83154      TALISMAN CIVIL CONSULTANT  2351-03-63%                       1,895.00   253.00       

                  10-31-24  BILLING-OCT24                  83154      TALISMAN CIVIL CONSULTANT  2351-02-69%                       1,389.00   253.00       

                                                                           ****         Category S   Total              .00*       1,389.00*

                                                                           ****    Cost Code 10-0221 Total              .00*       1,389.00*

       10-0300 CONCRETE

              S   10-05-24  (Rev)BILLING - SEP24           15710      CORNERSTONE CONCRETE LLC   2351-03-26%                    -201,961.00   253.00       

                  10-05-24  BILLING - SEP24                15710      CORNERSTONE CONCRETE LLC   2351-03-26%                      94,538.60   253.00       

                  10-05-24  BILLING - SEP24 JNT FABco      15710      CORNERSTONE CONCRETE LLC   2351-03-26%                      72,831.77   253.00       

                  10-05-24  BILLING - SEP24 JNT GENEVA ROC 15710      CORNERSTONE CONCRETE LLC   2351-03-26%                      34,590.63   253.00       

                  10-31-24  BILLING - OCT24                15710      CORNERSTONE CONCRETE LLC   2351-05-46%                     153,779.00   253.00       

                                                                           ****         Category S   Total              .00*     153,779.00*

                                                                           ****    Cost Code 10-0300 Total              .00*     153,779.00*

       10-0510 STRUCTURAL METAL FRAMING

              S   10-31-24  BILLING - OCT24                30729      GEM BUILDINGS              2351-06-93%                      31,415.00   253.00       

                                                                           ****         Category S   Total              .00*      31,415.00*

                                                                           ****    Cost Code 10-0510 Total              .00*      31,415.00*

       10-0511 STRUCTURAL METAL FRAMING

              S   10-31-24  BILLING - OCT24                53665      LUNDAHL IRONWORKS COMPANY  2351-05-46%                     245,760.00   253.00       

                                                                           ****         Category S   Total              .00*     245,760.00*

                                                                           ****    Cost Code 10-0511 Total              .00*     245,760.00*

       10-1022 PARTITIONS

              S   10-31-24  BILLING - OCT24                03101      ALDER SALES CORPORATION    2351-01-20%                       3,763.00   253.00       

                                                                           ****         Category S   Total              .00*       3,763.00*

                                                                           ****    Cost Code 10-1022 Total              .00*       3,763.00*

       10-2200 PLUMBING

              S   10-31-24  BILLING - OCT24                09582      BINGHAM PLUMBING & MECHAN  2351-01-18%                      63,570.00   253.00       

                                                                           ****         Category S   Total              .00*      63,570.00*

                                                                           ****    Cost Code 10-2200 Total              .00*      63,570.00*

       10-2300 HVAC

              S   10-05-24  (Rev)BILLING - SEP24           05747      ATLAS SHEET METAL, INC.    2351-01-11%                     -54,860.00   253.00       

                  10-05-24  BILLING - SEP24                05747      ATLAS SHEET METAL, INC.    2351-01-11%                       3,589.00   253.00       

                  10-05-24  BILLING - SEP24 JNT MECHANICAL 05747      ATLAS SHEET METAL, INC.    2351-01-11%                      51,271.00   253.00       

                  10-31-24  BILLING - OCT24                05747      ATLAS SHEET METAL, INC.    2351-02-21%                      48,700.00   253.00       

                                                                           ****         Category S   Total              .00*      48,700.00*

                                                                           ****    Cost Code 10-2300 Total              .00*      48,700.00*

       10-2600 ELECTRICAL

              S   10-31-24  BILLING - OCT24                69735      PEERLESS ELECTRIC LLC      2351-03-26%                      67,307.00   253.00       

                                                                           ****         Category S   Total              .00*      67,307.00*

                                                                           ****    Cost Code 10-2600 Total              .00*      67,307.00*

       10-3300 UTILITIES/ EARTHWORK

              S   10-31-24  BILLING - OCT24                92195      WARDELL BROTHERS CONSTRUC  2351-03-41%                     242,045.00   253.00       

                                                                           ****         Category S   Total              .00*     242,045.00*

                                                                           ****    Cost Code 10-3300 Total              .00*     242,045.00*

                                                                           ****         Pay Item 10  Total              .00*     857,728.00*

                                                                           ****             Job 2351 Total              .00*     857,728.00*
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To(OWNER): OKLAND CONSTRUCTION Project: MOUNTAIN REGIONAL WATER Application No: 3
1978 S. WEST TEMPLE 1608 SEGO LILY WAY Invoice No: 240403
SALT LAKE CITY, UT 84115 PARK CITY, UT 84098 Period To: 10/25/2024

From: Wardell Brothers Construction Via(Architect):
P. O. Box 827 Architect's
Morgan, UT 84050 Project No: 2404

Invoice Date: 10/24/2024
Contract Date:

1. ORIGINAL CONTRACT SUM....................................... $ 772,098.82
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 2. Net change by Change Orders................................... $ 75,515.00

3. CONTRACT SUM TO DATE(Line 1 +/- 2)..................... $ 847,613.82
Approved previous months 0.00 0.00 4. TOTAL COMPLETED & STORED TO DATE................... $ 350,247.14

Approved this month 75,515.00 0.00 5. RETAINAGE............................................................. $ 17,512.37
6. TOTAL EARNED LESS RETAINAGE..............................$ 332,734.77

TOTALS 75,515.00 0.00 (Line 4 less Line 5)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT...........$ 102,792.14

Net change by change orders 75,515.00 (Line 6 from prior Certificate)
8. SALES TAX............................................................... $ 0.00
9. CURRENT PAYMENT DUE.......................................... $ 229,942.63

10. BALANCE TO FINISH, PLUS RETAINAGE..................... $ 514,879.05
(Line 3 less Line 6)

A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO RETAINAGE
NO. VALUE PRESENTLY COMPLETED AND G/C FINISH (C-G)

FROM PREV. STORED (Not STORED TO DATE
APPLICATION THIS PERIOD in D or E) (D+E+F)

(D+E)

1 1.MOBILIZATION 2,400.00 0.00 0.00 0.00 0.00 0 2,400.00 0.00
2 2.CLEAR AND GRUB-NOT NEEDED 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
3 3.STRIP AND STOCKPILE 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00

TOPSOIL. SPREADING AND FINAL
PLACEMENT

4 4.SWPPP (STABILIZED 3,540.00 0.00 0.00 0.00 0.00 0 3,540.00 0.00
CONSTRUCTION ENTRANCE
ONLY). ONE TIME IN

5 5.SITE GRADING. FINE GRADE 65,480.00 37,740.00 0.00 0.00 37,740.00 58 27,740.00 1,887.00
SITE TO FINISH CONTOURS.
MOST OF

6 6.INSTALL ROADBASE IN 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
PARKING LOT. 8" THICK.

7 7.FINE GRADE ROADBASE AND 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
PREP FOR ASPHALT

8 8.CURB AND GUTTER GRADING. 20,372.50 0.00 0.00 0.00 0.00 0 20,372.50 0.00
ROADBASE PLACEMENT. NO
CONCRETE.

9 9.EXTERIOR CONCRETE 30,060.00 0.00 0.00 0.00 0.00 0 30,060.00 0.00
GRADING. INCLUDES SIDEWALK,
TRAILS AND D

10 10.ADA RAMP GRADING. 2,270.00 0.00 0.00 0.00 0.00 0 2,270.00 0.00
ROADBASE PLACEMENT. NO
CONCRETE.

11 11.APPROACH GRADING. 2,760.00 0.00 0.00 0.00 0.00 0 2,760.00 0.00
ROADBASE PLACEMENT. NO
CONCRETE.

12 12.STAIR GRADING 1,840.00 0.00 0.00 0.00 0.00 0 1,840.00 0.00
13 13.ADMIN BLDG FOOTING 9,890.00 8,901.00 0.00 0.00 8,901.00 90 989.00 445.05

EXCAVATION
14 14.ADMIN BLDG FOOTING 15,840.00 0.00 14,256.00 0.00 14,256.00 90 1,584.00 712.80

BACKFILL
14.1 14.1.ADMIN BLDG-SLAB 14,800.00 0.00 13,320.00 0.00 13,320.00 90 1,480.00 666.00

GRADING. NO CONCRETE. NO
VAPOR BARRIER.

14.2 14.2.SHOP BLDG-FOOTING 13,875.00 13,181.25 0.00 0.00 13,181.25 95 693.75 659.06
EXCAVATION

14.3 14.3.SHOP BLDG-FOOTING 18,850.00 15,080.00 1,885.00 0.00 16,965.00 90 1,885.00 848.25
BACKFILL

14.4 14.4.SHOP BLDG SLAB GRADING. 17,290.00 0.00 0.00 0.00 0.00 0 17,290.00 0.00
NO CONCRETE. NO VAPOR
BARRIER.

14.5 14.5.PARKING CANOPY-FOOTING 4,130.00 0.00 0.00 0.00 0.00 0 4,130.00 0.00
EXCAVATION
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A B C D E F G H I

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO RETAINAGE
NO. VALUE PRESENTLY COMPLETED AND G/C FINISH (C-G)

FROM PREV. STORED (Not STORED TO DATE
APPLICATION THIS PERIOD in D or E) (D+E+F)

(D+E)

14.6 14.6.PARKING CANOPY-FOOTING 6,850.00 0.00 0.00 0.00 0.00 0 6,850.00 0.00
BACKFILL

14.7 14.7.UNLOAD FACILITY-FOOTING 13,200.00 0.00 11,880.00 0.00 11,880.00 90 1,320.00 594.00
EXCAVATION

14.8 14.8.UNLOAD FACILITY-FOOTING 18,820.00 0.00 0.00 0.00 0.00 0 18,820.00 0.00
BACKFILL

15 15.CONNECT TO EXISTING 1,098.00 0.00 823.50 0.00 823.50 75 274.50 41.18
SANITARY SEWER STUB

16 16.INSTALL 4" PVC SEWER LINE. 53,015.52 12,850.00 26,911.64 0.00 39,761.64 75 13,253.88 1,988.08
PRICE INCLUDES GRAVEL
BEDDING,

17 17.SAND AND OIL INTERCEPTOR. 14,290.00 0.00 12,861.00 0.00 12,861.00 90 1,429.00 643.05
PRICED AS 1000 GALLON
SEPARATOR

18 18.INSTALL SEWER CLEANOUT 10,270.00 0.00 7,702.50 0.00 7,702.50 75 2,567.50 385.13
19 19.INSTALL SEWER SAMPLING 12,630.00 0.00 0.00 0.00 0.00 0 12,630.00 0.00

MANHOLE. INCLUDES REQUIRED
LINER.

20 20.INSTALL SEWER CLEANOUT 5,850.00 0.00 0.00 0.00 0.00 0 5,850.00 0.00
COLLARS

21 21.INSTALL SEWER MANHOLE 3,750.00 0.00 0.00 0.00 0.00 0 3,750.00 0.00
COLLARS

22 22.INSTALL 4" SANITARY SEWER 1,050.00 0.00 1,050.00 0.00 1,050.00 100 0.00 52.50
OUTLET. CONNECTION BY
PLUMBERS.

23 23.STUB AND CAP 4" SEWER LINE 425.00 0.00 425.00 0.00 425.00 100 0.00 21.25
AT CLEANOUT FOR FUTURE
BUILDIN

24 24.SEWER LINE CONNECTION TO 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
BUILDING (BY OTHERS)

25 25.SEWER LINE TESTING 855.00 0.00 0.00 0.00 0.00 0 855.00 0.00
26 26.CONNECT TO EXISTING 3,320.00 0.00 0.00 0.00 0.00 0 3,320.00 0.00

WATER LINE STUB
27 27.INSTALL 8" PVC C900 FIRE 1,560.60 0.00 0.00 0.00 0.00 0 1,560.60 0.00

LINE
28 28.INSTALL 6" PVC C900 FIRE 31,514.60 0.00 0.00 0.00 0.00 0 31,514.60 0.00

LINE. SCREEN NATIVE DOWN TO
4" M

29 29.INSTALL 2" POLYPIPE WATER 7,968.60 0.00 0.00 0.00 0.00 0 7,968.60 0.00
LATERAL. SAME TRENCH AS 6"
WATE

30 30.8" X 6" REDUCER 620.00 0.00 0.00 0.00 0.00 0 620.00 0.00
31 31.8" X 2" REDUCER 240.00 0.00 0.00 0.00 0.00 0 240.00 0.00
32 32.8" TEE 900.00 0.00 0.00 0.00 0.00 0 900.00 0.00
33 33.6" TEE 1,500.00 0.00 0.00 0.00 0.00 0 1,500.00 0.00
34 34.2" TEE 240.00 0.00 0.00 0.00 0.00 0 240.00 0.00
35 35.6" - 90 DEGREE BEND 2,700.00 0.00 0.00 0.00 0.00 0 2,700.00 0.00
36 36.2" - 90 DEGREE BEND 225.00 0.00 0.00 0.00 0.00 0 225.00 0.00
37 37.6" - 45 DEGREE BEND 625.00 0.00 0.00 0.00 0.00 0 625.00 0.00
38 38.2" - 45 DEGREE BEND 75.00 0.00 0.00 0.00 0.00 0 75.00 0.00
39 39.6" - 22.5 DEGREE BEND 1,875.00 0.00 0.00 0.00 0.00 0 1,875.00 0.00
40 40.2" - 22.5 DEGREE BEND 225.00 0.00 0.00 0.00 0.00 0 225.00 0.00
41 41.2" - 11.25 DEGREE BEND 75.00 0.00 0.00 0.00 0.00 0 75.00 0.00
42 42.6" VERTICAL BEND 6,875.00 0.00 0.00 0.00 0.00 0 6,875.00 0.00
43 43.2" VERTICAL BEND 525.00 0.00 0.00 0.00 0.00 0 525.00 0.00
44 44.2" WATER METER VAULT 13,800.00 0.00 0.00 0.00 0.00 0 13,800.00 0.00
45 45.WATER CONNECTION TO 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00

BUILDING (BY OTHERS)
46 46.FIRE HYDRANT ASSEMBLY 9,450.00 0.00 0.00 0.00 0.00 0 9,450.00 0.00
47 47.1" WOODFORD Y1 FREEZELESS 435.00 0.00 0.00 0.00 0.00 0 435.00 0.00

YARD HYDRANT ASSEMBLY
48 48.1" POLYPIPE WATER LATERAL 15,598.00 0.00 0.00 0.00 0.00 0 15,598.00 0.00
49 49.1" IRRIGATION POC 540.00 0.00 0.00 0.00 0.00 0 540.00 0.00
50 50.PRESSURE TEST WATER LINE 1,500.00 0.00 0.00 0.00 0.00 0 1,500.00 0.00
51 51.CONNECT TO EXISTING 2,150.00 0.00 1,612.50 0.00 1,612.50 75 537.50 80.63

STORM DRAIN BOX
52 52.INSTALL 18" STORM DRAIN 28,012.00 3,700.00 17,309.00 0.00 21,009.00 75 7,003.00 1,050.45

PIPE. SCREEN NATIVE DOWN TO
4 INC

53 53.INSTALL 15" STORM DRAIN 55,180.00 8,500.00 32,885.00 0.00 41,385.00 75 13,795.00 2,069.25
PIPE. SCREEN NATIVE DOWN TO
4 INC

54 54.INSTALL 12" STORM DRAIN 10,125.00 1,200.00 -1,200.00 0.00 0.00 0 10,125.00 0.00
PIPE. SCREEN NATIVE DOWN TO
4 INC
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ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE TO RETAINAGE
NO. VALUE PRESENTLY COMPLETED AND G/C FINISH (C-G)

FROM PREV. STORED (Not STORED TO DATE
APPLICATION THIS PERIOD in D or E) (D+E+F)

(D+E)

55 55.INSTALL 8" STORM DRAIN 33,441.00 5,600.00 -5,600.00 0.00 0.00 0 33,441.00 0.00
PIPE. SCREEN NATIVE DOWN TO
4 INCH

56 56.INSTALL 6" STORM DRAIN 12,489.00 1,450.00 -1,450.00 0.00 0.00 0 12,489.00 0.00
PIPE. SCREEN NATIVE DOWN TO
4 INCH

57 57.INSTALL 4" STORM DRAIN 10,854.00 0.00 0.00 0.00 0.00 0 10,854.00 0.00
PIPE. SCREEN NATIVE DOWN TO
4 INCH

58 58.18" PIPE END SECTION 550.00 0.00 0.00 0.00 0.00 0 550.00 0.00
59 59.15" PIPE END SECTION 480.00 0.00 360.00 0.00 360.00 75 120.00 18.00
60 60.3' X 3' STORM DRAIN BOX 49,920.00 0.00 37,440.00 0.00 37,440.00 75 12,480.00 1,872.00
61 61.CURB INLET CATCH BASIN 12,720.00 0.00 9,540.00 0.00 9,540.00 75 3,180.00 477.00
62 62.48" STORM DRAIN MANHOLE 9,700.00 0.00 7,275.00 0.00 7,275.00 75 2,425.00 363.75
63 63.48" STORM DRAIN MANHOLE 2,500.00 0.00 1,875.00 0.00 1,875.00 75 625.00 93.75

COLLARS
64 64.STORM DRAIN CLEANOUT 3,680.00 0.00 2,760.00 0.00 2,760.00 75 920.00 138.00
65 65.STORM DRAIN CLEANOUT 2,080.00 0.00 0.00 0.00 0.00 0 2,080.00 0.00

COLLARS
66 66.8" NYLOPLAST DRAIN 14,480.00 0.00 0.00 0.00 0.00 0 14,480.00 0.00
67 67.6" NYLOPLAST DRAIN 3,350.00 0.00 0.00 0.00 0.00 0 3,350.00 0.00
68 68.4" PVC DRAIN PIPE AT WALL 7,200.00 0.00 0.00 0.00 0.00 0 7,200.00 0.00

FOOTING. NOT SHOWN ON
WALLS AT

69 69.CONNECTION TO DOWNSPOUT 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
(BY OTHERS)

70 70.POND EXCAVATION (NO 14,625.00 0.00 0.00 0.00 0.00 0 14,625.00 0.00
LANDSCAPING). ALL NATIVE
MATERIAL TO

71 71.RIP RAP POND BOTTOM 3,270.00 0.00 0.00 0.00 0.00 0 3,270.00 0.00
72 72.3' CURB CUT WITH RIP RAP 290.00 0.00 0.00 0.00 0.00 0 290.00 0.00

OUTFALL DOWN TO SWALE (1'
DEEP)

73 73.STANDARD CURB TO RELEASE 185.00 0.00 0.00 0.00 0.00 0 185.00 0.00
CURB TRANSITION. GRADING
ONLY. C

74 74.FINE GRADE LANDSCAPE 6,980.00 0.00 0.00 0.00 0.00 0 6,980.00 0.00
AREAS. ESTIMATED TO BE 6"
BELOW FINI

75 75.CONCRETE RETAINING WALL 19,950.00 0.00 0.00 0.00 0.00 0 19,950.00 0.00
EXCAVATION AND BACKFILL.

76 76.ROCK LANDSCAPE WALL-BY 0.00 0.00 0.00 0.00 0.00 ** 0.00 0.00
LANDSCAPER.

CO1 CO 1. FIRE RISER 11,350.00 0.00 0.00 0.00 0.00 0 11,350.00 0.00
CO2 CO2. RMP CONDUIT 64,165.00 0.00 48,123.75 0.00 48,123.75 75 16,041.25 2,406.19

Totals 847,613.82 108,202.25 242,044.89 0.00 350,247.14 41 497,366.68 17,512.37















PRODUCER
CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:
PRODUCER
CUSTOMER ID:

INSURED INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

LOCATION OF PREMISES / DESCRIPTION OF PROPERTY  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE

DATE (MM/DD/YYYY)
POLICY EXPIRATION
DATE (MM/DD/YYYY) COVERED PROPERTY LIMITS

PROPERTY

INLAND MARINE

CRIME

BOILER & MACHINERY /
EQUIPMENT BREAKDOWN

SPECIAL CONDITIONS / OTHER COVERAGES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

BUILDING $

CAUSES OF LOSS DEDUCTIBLES PERSONAL PROPERTY $

BASIC BUILDING BUSINESS INCOME $

BROAD EXTRA EXPENSE $CONTENTS
SPECIAL RENTAL VALUE $

EARTHQUAKE BLANKET BUILDING $

WIND BLANKET PERS PROP $

FLOOD BLANKET BLDG & PP $

$

$

TYPE OF POLICY $

CAUSES OF LOSS $

NAMED PERILS POLICY NUMBER $

$

$

TYPE OF POLICY $

$

$

$

$

$

INSURER(S) AFFORDING COVERAGE NAIC #

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1995-2015 ACORD CORPORATION.  All rights reserved.ACORD 24 (2016/03)

CERTIFICATE OF PROPERTY INSURANCE DATE (MM/DD/YYYY)

The ACORD name and logo are registered marks of ACORD

JHOLM

Jessica Holm

10/17/2024

ALDESAL-02

A
ZV6329

X

Stored Material 3,763X

X

License # 92472

06/01/2024 06/01/2025

1  1  6676 & 6680 South 400 West, Murray, UT, 84107

Project: Mountain Regional Water Office

Beehive Insurance Agency Inc
Agency CA License #0582035
4393 South Riverboat Rd #200
Salt Lake City, UT 84123

(801) 685-2899(801) 685-6860

Okland Construction Company, Inc.
1978 S West Temple
Salt Lake City, UT 84115

Alder Sales Corporation dba Alder's
6676 South 400 West
Murray, UT 84107

Acuity 14184

jholm@beehiveinsurance.com

Certificate subject to the terms, conditions and exclusions of the above listed policies.


















