
PARTIAL WAIVER OF LIEN 

AND AFFIDAVIT OF PAYMENT 
 

 

 

 The undersigned has been employed to furnish labor, services and material for the 

premises owned by Mountain Regional Water Special Service District (“Owner”) known as 

the “Mountain Regional Water Office & Maintenance Buidling” and located on or about 

5739 Paintbrush Rd., Park City, UT 84098 (the “Premises”); and 

 

            In consideration of, and upon the receipt of the sum of $1,082,766, the undersigned 

hereby WAIVE, RELEASE and QUITCLAIM in favor of Lender any and all lien, right of lien or 

claim of whatsoever kind or character against the Premises, including, without limitation, all 

buildings, improvements, etc., on account of any and all labor or material, or both, furnished for 

or incorporated into the Premises as completed by the undersigned, up to and including  

September 30, 2024, excepting all unpaid retention, unresolved change orders and/or claims.  

The undersigned further warrants that it has not assigned any claims for payment or the rights to 

perfect a lien against the Premises, and that the undersigned has the right to execute this waiver 

and release. 

 

 Further, being duly sworn, the undersigned hereby WARRANTS and CERTIFIES that all 

of the subcontractors, suppliers, mechanics, and laborers engaged by the undersigned have been 

paid in full or shall be immediately paid from the proceeds of this current payment for all work 

done and services and materials furnished to said property through the date shown below.  The 

undersigned hereby AGREES to INDEMNIFY, DEFEND and HOLD HARMLESS the Owner, 

Lender and title insurance company from any and all claims by any party whatsoever based upon 

work done and/or materials furnished in connection with this construction by the undersigned 

and his subcontractors of suppliers through the date shown above. 

 

Dated October 10, 2024 

      OKLAND CONSTRUCTION CO., INC. 

 

      By: ___________________________ 

      Contractor 

      Print Name: Ben Schreiter 

State of:  Utah  

County of: Salt Lake     Dated: October 10, 2024 

 

 Subscribed and sworn to before me. 

 

      ______________________________ 

      Notary Public 

 

 
Pay Application No. 07 

 



APPLICATION AND CERTIFICATE FOR PAYMENT

TO (OWNER): MOUNTAIN REGIONAL WATER        PROJECT: MOUNTAIN REGIONAL WATER OFFICE APPLICATION NO: 7

SPECIAL SERVICE DISTRICT & MAINTENANCE BUILDING

6421 BUSINESS PARK LOOP RD. SUITE A PERIOD FROM: 9/1/2024

PARK CITY, UT 84098 PERIOD TO: 9/30/2024

ATTN: ANDY GARLAND

FROM (CONTRACTOR):   VIA ARCHITECT: CRSA

OKLAND CONSTRUCTION 175 S MAIN ST. SUITE 300 OKLAND JOB NO. 2351

1978 S WEST TEMPLE SALT LAKE CITY, UT 84111 CONTRACT DATE: 10/12/2023

SALT LAKE CITY, UT 84115 COMPLETION DATE: 9/26/2025

CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.

Continuation Sheet,  Document G703, is attached.

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 1 ORIGINAL CONTRACT SUM................................................................. 15,356,945.00$               

Change Orders approved in 2 Net change by Change Orders............................................................. 81,670.00$                       

previous months by Owner 3 CONTRACT SUM TO DATE................................................................... 15,438,615.00$               

TOTAL $9,794.00 $0.00

Approved this Month 4 TOTAL COMPLETED & STORED TO DATE....................................................... 2,983,527$                       

Number Date Approved  a.     Previous Application ............................. 1,843,773$                  

OCO02 9/3/2024 $71,876.00 b.     This Application............................. 1,139,754$                  

5 TOTAL RETAINAGE......................................................... 149,176$                           

a.     Previous Application ............................. 92,189$                        

b.     This Application............................. 56,988$                        

6 TOTAL EARNED LESS RETAINAGE.................................................... 2,834,351$                       

TOTALS $81,670.00 $0.00      (Line 4 less Line 5)

Net Change by Change Orders $81,670.00 7 LESS PREVIOUS CERTIFICATES FOR

The undersigned Contractor certifies that to the best of the Contractor's knowledge, PAYMENT (Line 6 from Previous Certificate) 1,751,584$                       

information and belief the Work covered by this Application for Payment has been

completed in accordance with the Contract Documents, that all amounts have been 8 CURRENT PAYMENT DUE.................................................... 1,082,766$                       

paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown 9 BALANCE TO FINISH, PLUS RETAINAGE...................................... 12,604,264$                     

herein is now due.      (Line 3 Less Line 6)

Contractor: OKLAND CONSTRUCTION COMPANY, INC. State of: Utah

1978 South West Temple Subscribed and sworn to before me this 8th day of October, 2024

Salt Lake City, Utah 84115 Notary Public:

My Commission expires: ___________________

By: 10/8/2024

ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED $

(Attach explanation if amount certified differs from the amount applied for.  Initial all figures that are changed.)

In accordance with the Contract Documents, based on on-site observations and the ARCHITECT:

data comprising the above application, the Architect certifies to the Owner that to the

best of the Architect's knowledge, information and belief the Work has progressed as BY: Date:

indicated, the quality of the Work is in accordance with the Contract Documents, and This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 

the Contractor is entitled to payment of the AMOUNT CERTIFIED. Contractor named herein. Issuance, payment and acceptance of payment are without 

prejudice to any rights of the Owner or Contractor under this Contract.

July 25, 2027
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Design: \\Timberline3\timberline\1Timberline\REPORT\Old 3x Reports\Jcdetail.rpt                                                          System Date: 10-08-24

                                                                                                                                         System Time:  2:22 pm

2351 MOUNTAIN REGIONAL WATER CAMPUS

FOR PERIOD 09-01-2024 TO  09-30-2024

                    Acct                                   Vendor/                                                                            Debit  Credit

              Cat   Date    Description                    Emp/Eqpt   Vendor/Equipment           Invoice #            Units         Amount   Account Account

                                                           Number     Name

2351

       10 *****SUBCONTRACTED WORK*****

       10-0157 TEMPORARY CONTROLS

              M   09-18-24  COMPLIANCE SERVICES SEPT. 2024 79070      SILVER LEAF SWPPP, INC.    60152                               750.00   252.00       

                                                                           ****         Category M   Total              .00*         750.00*

                                                                           ****    Cost Code 10-0157 Total              .00*         750.00*

       10-0221 SURVEYS

              S   09-30-24  BILLING-SEPT24                 83154      TALISMAN CIVIL CONSULTANT  2351-03-63%                       1,895.00   253.00       

                                                                           ****         Category S   Total              .00*       1,895.00*

                                                                           ****    Cost Code 10-0221 Total              .00*       1,895.00*

       10-0300 CONCRETE

              S   09-30-24  BILLING - SEP24                15710      CORNERSTONE CONCRETE LLC   2351-03-26%                     201,961.00   253.00       

                  09-30-24  BILLING - SEP24                15710      CORNERSTONE CONCRETE LLC   2351-04-36%                     141,698.00   253.00       

                                                                           ****         Category S   Total              .00*     343,659.00*

                                                                           ****    Cost Code 10-0300 Total              .00*     343,659.00*

       10-0510 STRUCTURAL METAL FRAMING

              S   09-30-24  BILLING - SEP24                30729      GEM BUILDINGS              2351-04-62%                     267,462.00   253.00       

                  09-30-24  BILLING - SEP24                30729      GEM BUILDINGS              2351-05-88%                     164,660.00   253.00       

                                                                           ****         Category S   Total              .00*     432,122.00*

                                                                           ****    Cost Code 10-0510 Total              .00*     432,122.00*

       10-0511 STRUCTURAL METAL FRAMING

              S   09-30-24  BILLING - SEP24                53665      LUNDAHL IRONWORKS COMPANY  2351-03-17%                      14,433.00   253.00       

                  09-30-24  BILLING - SEP24                53665      LUNDAHL IRONWORKS COMPANY  2351-04-31%                     241,014.00   253.00       

                                                                           ****         Category S   Total              .00*     255,447.00*

                                                                           ****    Cost Code 10-0511 Total              .00*     255,447.00*

       10-0721 THERMAL INSULATION

              S   09-30-24  BILLING - SEP24                69833      PENGUIN INSULATION         2351-01-10%                       2,705.00   253.00       

                  09-30-24  BILLING - SEP24                69833      PENGUIN INSULATION         2351-02-21%                       3,052.00   253.00       

                                                                           ****         Category S   Total              .00*       5,757.00*

                                                                           ****    Cost Code 10-0721 Total              .00*       5,757.00*

       10-0727 AIR BARRIERS

              S   09-30-24  BILLING - SEP24                92637      WEATHERSEALED, INC.        2351-01-38%                      14,626.00   253.00       

                  09-30-24  J2351 MOUNTAIN REGIONAL        92637      WEATHERSEALED, INC.        2351-02-76%                      14,626.00   253.00       

                                                                           ****         Category S   Total              .00*      29,252.00*

                                                                           ****    Cost Code 10-0727 Total              .00*      29,252.00*

       10-0880 GLAZING

              S   09-30-24  BILLING - SEP24                51785      LCG FACADES                2351-01-4%                       20,000.00   253.00       

                                                                           ****         Category S   Total              .00*      20,000.00*

                                                                           ****    Cost Code 10-0880 Total              .00*      20,000.00*

       10-2300 HVAC

              S   09-30-24  BILLING - SEP24                05747      ATLAS SHEET METAL, INC.    2351-01-11%                      54,860.00   253.00       

                                                                           ****         Category S   Total              .00*      54,860.00*

                                                                           ****    Cost Code 10-2300 Total              .00*      54,860.00*

       10-2600 ELECTRICAL

              S   09-30-24  BILLING - SEP24                69735      PEERLESS ELECTRIC LLC      2351-01-18%                     317,097.00   253.00       

                  09-30-24  BILLING - SEP24                69735      PEERLESS ELECTRIC LLC      2351-02-22%                      53,679.00   253.00       

                                                                           ****         Category S   Total              .00*     370,776.00*

                                                                           ****    Cost Code 10-2600 Total              .00*     370,776.00*

       10-3300 UTILITIES/ EARTHWORK

              S   09-30-24  BILLING - SEP24                92195      WARDELL BROTHERS CONSTRUC  2351-02-14%                      58,236.00   253.00       

                                                                           ****         Category S   Total              .00*      58,236.00*

                                                                           ****    Cost Code 10-3300 Total              .00*      58,236.00*

                                                                           ****         Pay Item 10  Total              .00*   1,572,754.00*

                                                                           ****             Job 2351 Total              .00*   1,572,754.00*











From:

To: 1978 South West Temple

Salt Lake City, Utah 84115

Phone: (801) 486-0144

PROJECT:

VENDOR #:

COST CODE:

1. Original Contract Amount 1,444,864.00$              

2. Approved Contract Supplements -$                              

3. Adjusted Contract Amount 1,444,864.00$              

4. Work Completed on Contract to Date 516,028.00$                 36% to date

5. Less Amount Retained 25,801.40$                   5% Retainage

6. Total Work Completed Less Retention 490,226.60$                 

7. Less Previous Payment Requests 355,613.50$                 Discounts Offered:

8. AMOUNT DUE THIS REQUEST 134,613.10$                 % or $ by

% or $ by

(Requests are due by the 20th of the Month) % or $ by

Subscribed and sworn before me this

________ day of ________________ 20____.

Subcontractor

Notary Public

By:

Authorized Signature

Title:

Date: 

PAYMENT REQUEST FORM

STATEMENT OF CONTRACT AMOUNT

PROGRESS BILLING

Subcontractor hereby certifies that the work performed and the materials and equipment supplied to date, as shown on the above, represent the actual value of 

accomplishment under the terms of the Contract (and all authorized changes thereto) between Okland Construction Company, Inc. (Okland) and the undersigned, 

relating to the above-referenced project.

Subcontractor further certifies that (1) it has paid all of its subcontractors and suppliers for all services, materials, and equipment covered by the previous payments 

received from Okland, and (2) it has complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far 

as applicable to the performance of the Contract.

Cornerstone Concrete

800 S Main St

Pleasant Grove, Utah 84062

Mountain Regional Water Campus

8/20/2024

4

9/30/2024

Cornerstone Concrete

Project Manager

In consideration of the payments received, and upon receipt of the payment of this Pay Request, Subcontractor hereby waives, releases, and forever discharges 

Okland, Okland’s surety, if any, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, his or her heirs, legal 

representatives, and assignees may now have or that might subsequently accrue arising out of or in any manner connected with, directly or indirectly, labor 

performed, or any other work performed on the above-referenced project.

PAYMENT 

REQUEST NO.:

CERTIFICATE OF THE SUBCONTRACTOR

PERIOD 

ENDING DATE:
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CONTINUATION SHEET PAYMENT REQUEST NO.: 4

PAYMENT REQUEST FORM PERIOD ENDING DATE: 9/30/2024

A C C.2 C.3 D E G H

DESCRIPTION OF WORK ORIGINAL SUPPLEMENTS ADJUSTED TOTAL % BALANCE RETAIN-

CONTRACT CONTRACT FROM THIS COMPLETED COM- TO FINISH AGE

AMOUNT AMOUNT PREVIOUS PERIOD & STORED PLETE (C-F)

APPLICATN TO DATE (F/C)

(D+E)

1. Footings 284,167.00$           284,167.00$           152,026.00$       52,920.00$         204,946.00$           72% 79,221.00$             10,247.30$         

2. Foundations 308,164.00$           308,164.00$           92,767.00$         36,559.00$         129,326.00$           42% 178,838.00$           6,466.30$           

3. Slab on Grade 194,917.00$           194,917.00$           52,219.00$         52,219.00$             27% 142,698.00$           2,610.95$           

4. Slab on Metal Deck 12,476.00$             12,476.00$             -$                        0% 12,476.00$             -$                   

5. Rebar 171,736.00$           171,736.00$           129,537.00$       129,537.00$           75% 42,199.00$             6,476.85$           

6. Site 473,404.00$           473,404.00$           -$                        0% 473,404.00$           -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

-$                        -$                        0% -$                        -$                   

SUBTOTAL: 1,444,864.00$        -$                      1,444,864.00$        374,330.00$       141,698.00$       516,028.00$           36% 928,836.00$           25,801.40$         

#01 - -$                        -$                        0% -$                        -$                   

F

APPROVED GENERATED SUPPLEMENTS

WORK COMPLETED
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#02 - -$                        -$                        0% -$                        -$                   

#03 - -$                        -$                        0% -$                        -$                   

#04 - -$                        -$                        0% -$                        -$                   

#05 - -$                        -$                        0% -$                        -$                   

#06 - -$                        -$                        0% -$                        -$                   

#07 - -$                        -$                        0% -$                        -$                   

#08 - -$                        -$                        0% -$                        -$                   

#09 - -$                        -$                        0% -$                        -$                   

#10 - -$                        -$                        0% -$                        -$                   

#11 - -$                        -$                        0% -$                        -$                   

#12 - -$                        -$                        0% -$                        -$                   

#13 - -$                        -$                        0% -$                        -$                   

#14 - -$                        -$                        0% -$                        -$                   

#15 - -$                        -$                        0% -$                        -$                   

SUBTOTAL: -$                      -$                        -$                   -$                   -$                        0% -$                        -$                   

TOTALS 1,444,864.00$        -$                      1,444,864.00$        374,330.00$       141,698.00$       516,028.00$           36% 928,836.00$           25,801.40$         

Date Submitted Amount

-$                   

Submitted Subcontract Scope Changes Awaiting Review, Modification, Approval, or Rejection

Subcontractor Reference No. and Description of the Scope Change

SUBTOTAL:
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UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

Property Name:

Property Location:

Undersigned's Customer:

Invoice/Pay App Number: 04

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to

waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,

or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6a-1103 related to payment 

rights the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;

and

(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,

materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are

the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and

release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed

items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from

this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and

suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of

this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________8/20/2024

(Company Name)

By:

Its: Sam Quilter/ Project Manager

(Title)

$134,613

9/30/2024

Cornerstone Concrete

Mountain Regional Water Campus

Park City, Utah

Okland Construction































Exhibit C

From: To: OKLAND CONSTRUCTION COMPANY, INC.
Address 1978 S. WEST TEMPLE

SALT LAKE CITY, UT 84115

Phone Submit to Zak.Day@okland.com
Fax by the 20th of the month.
Email

Project Job No. 2351
Request No. 240920010 Cost Code 0720
Period Ending 9/30/2024 Vendor No. 69833

1. Original Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
2. Approved Subcontract Supplements: . . . . . . . . . . . . . . . . . . . . . . . . . . 
3. Adjusted Subcontract Amount: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

4. Work Completed on Subcontract to Date: . . . . . . . . . . . . . . 21% Discounts Offered:
5. Less Amount Retained: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5% % or $ Pmt. by
6. Total Work Completed Less Retention: . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by
7. Less Previous Requests for Payment: . . . . . . . . . . . . . . . . . . . . . . . . . . . % or $ Pmt. by
8. Amount Due This Request: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

NOTE: Requests are due by the 20th of the month.

 Subscribed and sworn before me this

_________day of_____________, 20_____.

Notary Public__________________________

In consideration of the payments received, and upon receipt of the payment of this request, the undersigned hereby waives, releases, and forever 
discharges the Contractor, the Contractor’s surety, and the Project Owner from all actions, causes of action, claims, and demands that the undersigned, 
his or her heirs, legal representative, and assignees may now have or that might subsequently accrue to the undersigned arising out of or in any manner 
connected with, directly or indirectly, labor performed, or any other work performed on the above referenced project.

Subcontractor

Authorized Signature

5,757.39$            
288.00$             

5,469.39$           
2,570.12$            
2,899.27$           

CERTIFICATE OF THE SUBCONTRACTOR

I hereby certify that the work performed and the materials supplied to date, as shown on the above, represent the actual value of accomplishment under 
the terms of the Subcontract Documents (and all authorized changes thereto) between OKLAND CONSTRUCTION COMPANY, INC. (the "Contractor") 
and the undersigned, relating to the above referenced project.

27,981$  
-$  

27,981$  

PROGRESS BILLING

I also certify that payments, less applicable retention, have been made through the period covered by the previous payments received from the 
Contractor, to (1) all my subcontractors and (2) for all materials and labor used in or connection with the performance of the Subcontract Documents.  I 
further certify I have complied with Federal, State, and local tax laws, including Social Security laws and Unemployment Compensation laws in-so-far as 
applicable to the performance of the Contract.

(800) 544-6721
(866) 636-4391

MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILD

STATEMENT OF CONTRACT AMOUNT

PAYMENT REQUEST FORM

PENGUIN INSULATION
P.O. BOX 521081
SALT LAKE CITY, UT 84152

Penguin Insulation Services II LLC



SUBCONTRACTOR: PENGUIN INSULATION APPLICATION NUMBER: 240920010

PROJECT NAME: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING APPLICATION DATE: 9/20/2024

PERIOD FROM: 9/1/2024
CONTINUATION SHEET (AIA G703 Format) TO: 9/30/2024
BREAKDOWN OF APPLICATION AND CERTICATE FOR PAYMENT.

A B C D E F G H I J K L

TOTAL BALANCE

ITEM DESCRIPTION OF WORK SCHEDULED CHANGE REVISED PREVIOUS COMPLETED % TO RETAINAGE

NO VALUE ORDER VALUE APPLICATIONS WORK IN PLACE STORED MTLS. AND STORED FINISH 5%

TO DATE

01 Shop Building $ - -                       $0.00 -                           -                           -                           -                        $0.00 -                        

02 R11 Unfaced Batt $589.49 -                       $589.49 -                           -                           -                           -                        0% $589.49 -                        

03 R19 Unfaced Batt $460.14 -                       $460.14 -                           -                           -                           -                        0% $460.14 -                        

04 R19 Unfaced Batt $924.77 -                       $924.77 -                           -                           -                           -                        0% $924.77 -                        

05 R30 Unfaced Batt $823.00 -                       $823.00 -                           -                           -                           -                        0% $823.00 -                        

06 6 Mil Vapor barrier $370.59 -                       $370.59 -                           -                           -                           -                        0% $370.59 -                        

07 2" XPS Dow Grey Board $2,705.39 -                       $2,705.39 2,705.39                   -                           -                           2,705.39                100% $0.00 135.27                    

08 $ - -                       $0.00 -                           -                           -                           -                        $0.00 -                        

09 Water Campus Office Building $ - -                       $0.00 -                           -                           -                           -                        $0.00 -                        

10 R11 Unfaced Batt $598.92 -                       $598.92 -                           -                           -                           -                        0% $598.92 -                        

11 R19 Unfaced Batt $477.00 -                       $477.00 -                           -                           -                           -                        0% $477.00 -                        

12 R19 Unfaced Batt $3,817.45 -                       $3,817.45 -                           -                           -                           -                        0% $3,817.45 -                        

13 R30 Unfaced Batt $4,896.78 -                       $4,896.78 -                           -                           -                           -                        0% $4,896.78 -                        

14 3.5" Closed Cell Spray Foam $2,310.73 -                       $2,310.73 -                           -                           -                           -                        0% $2,310.73 -                        

15 5" Closed Cell Spray Foam $3,138.67 -                       $3,138.67 -                           -                           -                           -                        0% $3,138.67 -                        

16 6 Mil Vapor barrier $2,562.47 -                       $2,562.47 -                           -                           -                           -                        0% $2,562.47 -                        

17 6 Mil Vapor barrier $1,253.60 -                       $1,253.60 -                           -                           -                           -                        0% $1,253.60 -                        

18 2" XPS Dow Grey Board $3,052.00 -                       $3,052.00 -                           3,052.00                  -                           3,052.00               100% $0.00 152.60                    

19 $0.00 -                       $0.00 -                           -                           -                           -                        $0.00 -                        

20 $0.00 -                       $0.00 -                           -                           -                           -                        $0.00 -                        

21 $0.00 -                       $0.00 -                           -                           -                           -                        $0.00 -                        

TOTAL THIS PAGE $27,981.00 -                       $27,981.00 $2,705.39 $3,052.00 -                           $5,757.39 21% $22,223.61 $287.87

WORK COMPLETED

THIS APPLICATION



Property Name: MOUNTAIN REGIONAL WATER OFFICE AND MAINTENANCE BUILDING

Property Location: 5739 PAINTBRUSH RD., PARK CITY, UT 84098

Undersigned's Customer: OKLAND CONSTRUCTION COMPANY, INC.

Invoice/Pay App Number: 240920010

Payment Amount:

Payment Period: Thru

To the extent provided below, this document becomes effective to release and the undersigned is considered to
waive any notice of lien or right under Utah Code Ann., Title 38, Chapter 1a, Preconstruction and Construction Liens,
or any bond right under Utah Code Ann., Title 14, Contractors' Bonds, or Section 63G-6-505 related to payment rights
the undersigned has on the above described Property once:

(1) the undersigned endorses a check in the above referenced Payment Amount payable to the undersigned;
and
(2) the check is paid by the depository institution on which it is drawn.

This waiver and release applies to a progress payment for the work, materials, equipment, or a combination of work,
materials, and equipment furnished by the undersigned to the Property or to the Undersigned's Customer which are
the subject of the Invoice or Payment Application, but only to the extent of the Payment Amount.  This waiver and
release does not apply to any retention withheld; any items, modifications, or changes pending approval; disputed
items and claims; or items furnished or invoiced after the Payment Period.

The undersigned warrants that the undersigned has already paid or will use the money the undersigned receives from
this progress payment promptly to pay in full all the undersigned's laborers, subcontractors, materialmen, and
suppliers for all work, materials, equipment, or combination of work, materials, and equipment that are the subject of
this waiver and release.

Acknowledged, affirmed and subscribed by the undersigned.

Dated: ________________________

By:

Its:
(Title)

UTAH CONDITIONAL WAIVER AND RELEASE UPON PROGRESS PAYMENT

$2,899

9/30/2024

PENGUIN INSULATION
(Company Name)


